Bridgeville Borough

Meet me at the bridge

www.bridgevilleboro.com 425 Bower Hill Road
Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

BOROUGH MANAGER'’S REPORT

T Borough Council and Mayor
FROM: Joe Kauer, Borough Manager
DATE: May 5, 2021

RE: Monthly Report for May 2021

Members of Council and Mayor,

Below is a summary of noteworthy Borough affairs and projects. Should you have any
guestions or concerns, please do not hesitate to ask.

CAPITAL PROJECTS:
o See attached detailed Project Update Log. Updates for the month are noted in

red font.

ADMINISTRATION AND FINANCE:
e Grant Projects (Grant Log Attached):

o Act 152 Demo Grant: completed and submitted seeking $108,150 for five
residential demolitions.

o Chartiers Park Fitness Trail Project — Act 13 DCED Greenways, Trails
and Recreation Grant completed, seeking $250,000 for the project.
Support letters received from Senator Robinson, Rep. Ortitay and the
County Planning Department.

o CITF Grant submitted earlier this year for the Chartiers Park Fitness Trail
and the DCED Park Grant for Chariters Park Improvements that was
applied for in early 2020 were denied.

o DEP Recycling Performance Grant completed and submitted.

e Insurance Claims / Matters:

o Workers Compensation Safety Committee met on April 15". Meeting
minutes are within Council Packets. Committee to meet on 5/20 and
receive the annual training from the State Training Consultant.

e New resident packets sent to all new home buyers for the prior month,
information based off real estate transfer records.

e Right to Know Requests (2) — copies of recent Tax Collector’s reports and the
current trash contract.



PSAB Training
0 Administrative staff (2) scheduled to take a class on Microsoft Excel on

5/13.
0 Zoning Hearing Board offered the opportunity to attend online training in
May, one member has responded and registered.
Budget to Actual review of all funds is routinely monitored, funds are performing
well.
Fee Resolution has been updated for Council to consider at its. June Meeting,
amendments are for the updates to the Solicitation Ordinance and the new picnic
shelters at McLaughlin Run Park.
Proclamations — assisted the Mayor with two proclamations for new Eagle
Scouts.
Participated in the Chamber of Commerce’s 2021 Community Outlook on May

4%,

CODE ENFORCEMENT / ZONING / PLANNING:

Detailed Zoning / Code Enforcement report attached summarizing compiaints,
permits and affairs.

Attended Planning Commission meeting on 4/26/21.

I-79 Toll Road: as requested by the Planning Commission, letter opposing the
plan for the Commission drafted and sent to the Governor, congressmen,
senators, state efected officials, Secrefary of Transportation and PENNDOT.
Active Transportation Plan: RFP distributed, advertised, and posted to the
website. Proposals due on May 20",

PUBLIC WORKS:

Trash / Recycling Collections:
o Complaints are being monitored and | talk to their Route Supervisor each

Friday to coordinate any issues. No major issues this past month.
Chartiers Street / Rt. 50 Bridge Replacement Project — met with contractor for the
project, along with the Public Works Foreman, to coerdinate utility location.

Bank Street — sent official letter to PENNDOT calfing upon them to resurface the
roadway due to extensive spalling and misaligned concrete slabs.
Representative Crtitay and Senator Robinson sent similar letters to PENNDOT
upon our request as well. PENNDOT stated that it is being considered for 2022.
Rock Salt Contract — Option Year 2, Extension Request sent to the vendor,
waiting on a rasponse, it would keep costs the same moving into the 2022 winter
season.

Borough Building Roof Replacement Project — a large leak developed over
Council Chambers, causing damage to the room. DPW has cleaned up the
interior damage and the contractor awarded the roof project made temporary
patches at no cost. The Engineer is working with the contractor to coordinate the
start of the full replacement project.

Chartiers Creek Back Channel Gravel Bar Removals:

o At Painters Run — work has been completed.

o At Mclaughlin Run — DEP permit secured, reviewed with DPW Foreman,
our excavator is getting serviced and once ready work will start by early
summer. Area is rather large.

2021 Road Program: preconstruction meeting for this year's paving (finishing of
Terrace St., Calvert 8t., Church St. behind Bethany Church and the trail at



McLaughlin Run Park) was held on April 29". Youngblood is planning to do all
work in May. The Engineer was also asked to see what it would cost to complete
base repair on Bower Hill Road under this project, waiting on their quote for
Council to consider.

Chartiers Street Slope Repair — PENNDOT 2024 Project, early in the design of
the project during their connectivity survey process, after Planning Commission
pedestrian discussions, | made a response to them to consider installing
sidewalk along all of Chartiers Street. Participated in a meeting with PENNDOT
on April 30", they are moving forward with engineering design to build the
missing sidewalk from Chestnut Street all the way up to Winfield. This will help
connect the community to Chartiers Park and Washington Avenue.

PUBLIC SAFETY:

Emergency Operations Plan — updated plans distributed to the County, Fire
Chief, Police Chief, EMA Coordinator and Deputy Coordinator.
Met with SouthBridge EMS on 4/30.

PARKS AND RECREATION:

Respectfully submitted,

McLaughlin Run Park

o Watt Fencing restored the fencing around the four-square court that was
taken down after the 2018 Flood.

o New Picnic Shelters — facia was wrapped in aluminum siding on both
shelters.

o LM&R Field Project — topsoil has been dressed up and field reseeded,
grass is now starting to grow.

o Paving Project — proof roll was completed on 4/16, a couple of areas
failed and were reconstructed. All the stonework has been cleaned up,
engineer confirmed grades, worked out minor issues and paving should
be completed soon. The gate is remaining closed to keep vehicles off the
fresh stone so that paving is not delayed further.

Coordinated the opening / closing of the parks and restrooms for the season.
DPW to open the parks on weekends when there are pavilion rentals. Police will
open and close when there are no rentals scheduled.

Regional Trail Connectivity — concept of connecting Chartiers Park to the Land
Trust Property and the USC - Boyce Mayview Parks: had discussions with the
Land Trust and Upper St. Clair Township. There is interest by all to advance the
project. There is one piece of private property between Chartiers Park and the
Land Trust Property that would need to be secured for this concept to be
advanced. The two communities are now working with ALT to advance a
proposal to acquire this missing link. ALT has interest in it.

Joseph Kaber, ICMA-CM
Borough Manager
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BUILDING / ELECTRICAL PERMITS ISSUED:

425 Bower Hill Road

Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

ZONING / CODE ENFORCEMENT REPORT

FOR THE MONTH OF APRIL 2021
Covering the Period of April 7, 2021 — May 4, 2021
SUBMITTED BY JOE KAUER, BOROUGH MANAGER / ZONING OFFICER

1380 Pesavento Dr.

255 Ramsey Ave.

49 Calvert St.

974 Ella St.

456 Washington Ave.
748-750 Bower Hill Road
1135 Chartiers St.

DEMOLITION PERMITS ISSUED:
CONDEMNATION NOTICES ISSUED:
STOP WORK ORDERS ISSUED:

649 Gregg Ave.
meet required zoning setbacks.

OCCUPANCY PERMITS:
GRADING PERMITS:

ZONING COMPLIANCE PERMITS ISSUED:

668 Baldwin St.

435 Bower Hill Road
247 Ramsey Ave.
115 Greenwood PI.
621 Elm St.

820 Bower Hill Road
145 Eisner Ave.

MAY 4, 2021

New Gable roof over existing patio

Roof over existing deck

New rear deck

Enclosing Front Porch

Commercial Renovations

New Rear Deck

Above Ground Swimming Pool and Deck

Construction of deck without permits that does not

6’ High Fence in Side Yard

4’ Bollards in front and between businesses
Front Staircase Replacement

Storage Shed in rear yard

Storage Shed in side yard and 6’ rear fence
6’ High Fence in Rear Yard

6’ High Fence in Rear Yard

PROPERTY MAINTENANCE / ZONING VIOLATION NOTICES SENT (FIRST LETTERS):

1050 Lafayette St.
654 Gregg Ave.

232 Hickman St.

246 Patterson Avenue

High hedges exceeding 6" in side and rear yard.
Stormwater Drainage adversely affecting the neighbor
Trash improperly stored and out at all hours

Building Materials and brush improperly stored
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236 Patterson Avenue
231 Ramsey Ave,

132 May Avenue

112 Washington Ave,
143 Carol Ave.

115 Greenwood Place
718 Bower Hill Road
Dristrict

830 Fryer St.

719 Bower Hill Road
169 Universal St.
1124 Mclaughlin Run Rd.
341 Washington Ave.
731 Mill st

609 Washington Ave,

Building Materials and brush improperly stored

Expired / Inoperative vehicle and high weeds
improper / hazardous parking condition

Impraper storage of tires cutside and along creek bank
Trash, debris and appliances strewn about the property
Construction of a shed without Zoning Permits

Mult. Junk Vehicles — Junk Yards not permitted in M-

Construction debris / materials on front porch
improper starage on Front Porch — excessive.
Appliances on porch and hot water tank at curb
Multiple Inoperative / Junk Vehicles

Multiple Inoperative / Junk Vehicles

Multiple Inoperative / Junk Vehicles {verbai warning)
Loose trash, litter, shopping carts — unsanitary

conditions from dumpster enclosure on James Street.

345 Chess St.

207 Eisner Ave.

665 Elizabeth St.

1135 Chartiers St.

384 Carof Ave.

229 Prestiey Road

928 McLaughlin Run Road
654 Bower Hill Road

415 Margaret St.
furniture in yards.

664 Baldwin St.

214 Prestley Road

1406 Pennsylvania Ave.
533 Station 5t

328 Lesnett Road

1017 Laurel St.

1000 McLaughiin Run Road
828 McLaughlin Run Road
904 McLaughlin Run Road
529 Baldwin St.

521 Baldwin St.

414 Margaret 5t.

508 Bluff St,

707 Bower Hill Road

797 Bower Hill Road

1353 Bower Hill Recad

656 Cherry Way
storage in yards.
1356 Terrace St.

Debris and Materials in front driveway

Debris and Materials in rear alley

Overgrown Hedges

Commercial business signage in residential area
Missing downspout creating adverse water condition
Trash and Junk on porches and front of property
Defective Building Components — hole on garage roof
High grass and weeds

Broken building components, high grass / weeds,

Expired vehicle
Expired / junk vehicle
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds
High grass [ weeds
High grass / weeds (verbal warning)
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds
High grass / weeds

UNRESOLVED PROPERTY MAINTENANCE iSSUES {FINAL NOTICES):

Dumping over rear hill, appliances and improper

Fence fallen over, downspouts falling off house,

unsanitary conditions in back yard (finai notice sent 4/20/21}.



* 62 GardenSt.
4/20/21).

+ 602 Baldwin St.
5/4/21)

Construction debris in rear yard (final notice sent

lllegal business signage off premise (final notice sent

BLIGHT REMOVAL / DEMO STATUS (PROPERTIES WILL REMAIN UNTIL DEMOLISHED):

1. 1G5 Prestley Road

2. 146 Liberty Street

3. 145 Liberty Street

4. 1364 Terrace Street

h. 917 Laurel Street

Condemnation in place

7/31/20: Demoa Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG.

11/9/20: Full CDBG application submitted to CDBG.
3/19/21: Act 152 County Demo Grant application
completed and submitted.

Condemnation in place

7/31/20: Dema Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG.

11/5/20: Full CDBG appiication submitted to CDBG,
3/18/21: Act 152 County Demo Grant application
completed and submitted.

Condemnation in place (secured 8/27/20)

7/31/20: Demo Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG,

11/9/20: Full CDBG application submitted to CDBG.
2/3/21: New owner acquired property.

3/2/21: Updated / renewed condemnation arder
issued.

3/16/21: Met with new owner at the site with the
Building Inspector., Owner plans to rehab home, they
are to submit Building Permit application, plans and
contractor's agreement within the month.

3/30/21: Act 152 County Demo Grant application
completed and submitted.

Condemnation in place {2/12/20)

7/31/20: Demo Grant submitted to PA Blight Program
3/19/21: Act 152 County Demo Grant application
completed and submitted.

Condemnation in place

7/31/20: Demo Grant submitted to PA Blight Program
3/16/21: Building Inspector inspected the property,
demolition not warranted. Code notice sent to the
property owner to address praperty maintenance
issues.



6. 671 Baldwin Street Condemned - 6/26/2018

Need to file for demelition grant.

3/18/21: Phone call to property owner to see if
interested to raze property under Act 152 grant project.
Waiting on call back.

3/30/21: Property owner desires to seek County
funding to demolish and agrees to participate. Act 152
County Demo Grant application completed and
submitted.

7. 781 Bower Rill Road Condemned — 8/15/2013

Property transferred ownership 2016.

9/14/20: Request for intentions for Property sent to
new owner.

10/28/20: Owner cleaned up outside of home, making
interior repairs and is actively trying to sell the house,

Baldwin Street Area — FEMA Hazard Mitigation Grant ~ Demolition of Flcod Prone Properties
(application pending)

521 Baldwin Street
529 Baldwin Street
606 Baldwin Street

607 Baldwin Street
619 Baldwin Street
646-648 Baldwin Street
404 Margaret Street
414 Margaret Street
415 Margaret Street

SHERIFF SALE PROPERTIES:

CITATIONS ISSUED AT DISTRICT COURT:

215 Patterson Ave. - Large pile of trash, loaded bagster and building materials in front and side
yards. Notices sent 1/5/21 and 3/10/21, no action taken. Cited 4/15/21.

293 Prestley Road — high weeds, overgrown vegetation, peeling / flaking paint — lack of general
maintenance, ongoing since early 2020, final notice sent 3/10/21, no action taken. Cited
4/15/21.

917 Laure| 5t. — sanitation / trash / large pile of construction debris in front yard, final notice
sent 3/28/21 (drainage complaint addressed, but trash remains on 5/3). Cited 5/4/21.

730 Bank St. ~ sanitation / structural members of two sets of exterior stairs defective and
hazardous. Notices sent 8/20/20, 11/5/20, 1/29/21, and 4/6/21. Cited 5/4/21.

DISTRICT COURT / ZONING HEARINGS:

1235 Union (high grass, debris on porch, broken windows) hearing scheduled for 5/5/21,
citation withdrawn as all issues have been abated,
1300 Terrace St. {junk car in front yard, debris in driveway) hearing scheduled for 5/5/21,
citation withdrawn as all issues have been abated.



® 229 Eisner Ave (junk car in rear driveway, debris in rear yard) hearing scheduled for 5/5/21,
citation withdrawn as all issues have been abated.

Respectfully submitted,

Borough Manager / Zoning Officer



BRIDGEVILLE BOROUGH POLICE DEPARTMENT
425 Bower Hill Road, Bridgeville, Pennsylvania 15017

Office (412) 221-6052 Fax (412) 257-5012

Chad King Betty Copeland

Chief of Police Mayor
ABANDONED VEHICLE / JUNK LOG FOR MARCH 2021

Date Location Description Action Disposition

3/3/21 1400 Alice 04’ Chrysler Tagged Removed 3/16

3/9/21 1400 Alice 05’ Honda Tagged

3/19/21 844 Mclaughlin Run 04° Chevy Tagged

3/21/21 655 Baldwin 95" Chevy Tagged

3/26/21 142 Carol 06’ Dodge Tagged

3/26/21 142 Carol 01’ Trailer Tagged

3/26/21 652 Baldwin 06’ Buick Tagged
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www.bridgevilleboro.com 425 Bower Hill Road

Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

DEPARTMENT OF PUBLIC WORKS
PUBLIC WORKS COMMITTEE: Nino Petrocelli Sr., Joe Colosimo, Bruce Ghelarducci

Bill Bott, Foreman, Joe Kauer, Borough Manager

MONTHLY REPORT — MAY 2021

Weekly street sweeping was completed April 6 through April 30", Street sweeper is now running
the third week of each month through fall and on Wednesday mornings in the commercial areas.
Brush Grinding was completed April 6" through April 30", This past month’s program was very
successful and collected more materials than prior years.

Crew has been busy cutting grass at parks, public areas, right of ways and abandoned properties.
Dredging of the Chartiers Creek Back Channel at McLaughlin Run Creek — DEP permit secured,
plan for the work prepared by the Engineer and Manager reviewed with the DPW Foreman.
Excavator is being serviced and project to start in early summer.

Park Maintenance:

o Chartiers Park:
= Water turned on to restrooms, sewer pump installed and serviced for the season.

*  Dugouts were repainted.

® Drainage improvements were made to the walking trail, and the storage area in
the back of the park has been cleaned up.

= Third dog waste station added by rear playground area.

o MecLaughlin Run Park:
®  Watt Fencing repaired the fence around the four-square courts that was taken
down after the 2018 Flood.
= DPW working to upgrade the lighting within the main shelter to LED.
o Cook School Park:
= Water turned on to the restrooms.
Sign Maintenance — replaced damaged signs, straightened poles, refaced faded stop signs and

added missing speed limit signs throughout town.
o New welcome signs installed at gateways. Areas cleaned up and improved with this

project.
Staff training on the backhoe and street sweeper is underway, so all staff know how to operate all
equipment.
Ongoing maintenance has been dedicated to filling potholes and repairs to multiple streets and
alleys.
Crew sanitizes the Borough office and lobby each morning.
Cleaned catch basins and swales throughout town on rainy days.
Foreman responded, marked, and reported multiple PA-One Call requests.

HH##



LSSE MEMO

e OVl Engineers and Surveyors

846 Fourth Avenue, Coraopolis, PA 15108
(412) 264-4400 « (412) 264-1200 Fax

TO: Bridgeville Borough Council DATE: May 4, 2021
S.0.No.:  0523-01

cc:  Joseph Kauer, Borough

SUBJECT: May 10,2021 Meeting Manager
Engineering Items

FROM: Kevin A. Brett, P.E.

Following is a summary of the engineering work performed or authorized since the last meeting:
Developments
e None this month.
Bonds
e None this month.
MS4:
o LSSE submitted Annual Progress Report to PaDEP on September 30, 2019. OQOutfall
screening has been completed; summary memo transmitted to Borough on June 30, 2020.
LSSE submitted the Annual Progress Report on September 30, 202(). LSSE to meet with
Staff to review PRP Plan to lessen required maintenance for PRP compliance and

review Borough MS4 files in preparation of DEP Inspection.

o Stormwater Separators: LSSE completed surveys. LSSE preparing bid documents and
final design plans. Project opened on May 5, 2021. LSSE to provide Bid Report.

Public Works Projects:

e 2021 Roadway Improvements: Bids were opened on April 5, 2021. Youngblood Paving,
Inc. was the apparent low bidder; paving bids noted below:

BASE BID - $139.671.00:
® Calvert Street (Eisner Avenue to Chess Street)
° Terrace Street (Short Street to Union Street)

NAPRONG23\523-01\Engr Rpts: 2021105 May doex
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ADD ALTERNATES:

. Add Alternate No. 1 — Church Street - $18,454.75

. Add Alternate No. 2 — McLaughlin Park Trail - $24,455.30

. Add Alternate No, 3 — McLaughlin Park Parking Lot - $75,012.50

Work was awarded fo Youngblood Paving, Inc. in the amount of $182,581.05 (Base
Bid, and Add Alternate Nos. 1 and 2) as noted in letter dated April 15,2021, Contract
Documents were transmitted to the Borough for execution on April 26, 2021. Pre-
Construction meeting held on April 29, 2021, Tentative start date is end of May 2021.

o Jane Way Access Project (GEDF Grant, awarded amount of $425,000.00, part of
flood mitigation projects): Bids were opened on October 8, 2020. Waork was awarded to
Brentzel Excavation, LLC in the amount of $106,811.00 as noted in letter dated
October 14, 2020. The pre-construction conference was held on October 27, 2020. LSSE
transmitted the Coniract Documents to the Borough for execution on November 17, 2020.
Contractor notified LSSE that the materials needed to complete the project were
received on April 30. Contractor scheduled to meet with PAW week of May 3 teo
confirm elevation and location of waterline that passes below existing wall.

e McLaughlin Run Flood Control: LSSE received a copy of U. 8. Department of the Army
Corps of Engineers Hydraulic Model (HEC-RAS Modeling Sofiware Forms) and are
currently reviewing options presented in study to reduce flooding. LSSE is developing the
conceptual model that will eliminate the flooding along the length of McLaughlin Run.
LSSE has presented preliminary findings to Borough Staff and has presented the proposed
afternatives to Planning Commission. LSSE evaluating two additional options ai the
request of the Planning Commission. Ongoing,

o McLaunghlin Run Park Flood Improvement Project (GEDF Grant, awarded amount
of $425,000.00): DEP issued the permit on May 28, 2020. NPDES Permit issued June 4,
2020. LSSE provided County a location map; the Environmental Review was approved by
the County on July 30, 2020. Workwas awarded to LM&R Excavating, LLC in the amount
of $273,500.00 as noted in letter dated Ociober 14, 2020. LSSE transmiited the Contract
Documents to the Borough for execution on November 17, 2020. LSSE transmitted Partial
Payment No. [ in the amount of $191,452.50 as noted in letter dated December 1, 2020.
As of December 8, 2020 excavation of the field area is complete. Contractor in the process
of spreading topsoil and preparing fo install the trash rack week of December 7, 2020,
LSSE transmitted Change Order No. 1 to the Contractor for execution on December 18,
2020; this change order was prepared to extend the time of completion to spring to allow
Jor time to establish a uniform vegetative cover. LSSE transmitted Partial Payment No. 2
in the amount of $45,697.50 as noted in letter dated December 21, 2020. LSSE transmiited
Change Order No. 2 to the Borough for execution on February 24, 2021, this change order
was prepared to adjust the Contract amount fo reflect additional work requested by the
Borough and address unforeseen circumstances to re-establish the parking lot subbase.
Contractor has placed stone in parking lot area and prepped it for paving. Confracior io
smooth out the high areas and place the final seeding. Proof roll performed; LSSE
issued letter dated April 21, 2021 noting required repair areas. The “pencil copy’ of
Partial Payment No. 3 has been submitfed and reviewed by LSSE. The executed
Partial Payment No. 3 will be provided to the Borough upon receipt.

NAPROMS271523-Q1\Bngr RptA2021405 May.docx
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¢ McLaughlin Run Park Phase II: Work was awarded to Sciarretti Site Development &
Paving Co., Inc. in the amount of $418,082.54 (Base Bid and Add Alternate No. 2) as noted
in letter dated July 22, 2020.  LSSE transmitted Change Order No. 1 to Borough for
execution on October 8, 2020; this Change Order was prepared to adfust contract amount
to install 8" long guiderail posts along the siream bank. LSSE transmitted Change Order
No. 2 to the Borough for execution on November 18, 2020, this Change Order was
prepared to adjust contract amount for additional earthwork. LSSE transmitted Change
Order No. 3 io the Borough for execution on November 24, 2020; this change order was
prepared to extend time of completion due to delays from The Gateway Engineers, Inc.
LSSE transmitied Partial Payment No. 3 in the amount of 857,895.25 as noted in letier
dated December 1, 2020. LSSE transmitted Change Order No. 4 to the Contractor for
execution on December 17, 2020; this change order was prepared to extend the time of
completion to spring due fo winler weather conditions. LSSE transmitted Change Order
No. 4 to the Borough on February 2, 2021. LSSE transmitted Partial Payment No. 4 in the
amount of 332,481.54 as noted in letter dated February 12, 2021. Proof Roll has been
completed LSSE to issue letter to Sciarretti Site Development & Paving Co. indicating
the subbase restoration has been completed in accordance with the requested
specifications.

o Chartiers Park Improvement Project: LSSE mei with the Park Committee and has
developed a plan and cost estimate to repave the access drive and parking lot and construct
a new playground. ACCD issued Permit GP030200220-012 on June 11, 2020 io restore
the eroded stream bank along Chartiers Creek. LSSE is preparing bid documents to
repair the slope failure along Chartiers Creek. Sports and Recreation Associates has
provided akernatives for the proposed playground for consideration. Once the
Boarough selects the playground this work will be completed under a COSTAR
contract. LSSE provided the Borough a service order authorization to prepare bid
documents for the proposed paving restoration and ADA accessibility improvements.

+« Bower Hill Road Storm Sewer Improvements (GEDF Grant, awarded amount of
$100,000.00): Work was awarded to Jet Jack, Inc. in the amount of $89,860.00 as noted
in letter dated October 14, 2020. Notice to Proceed dated for January 4, 2021. LSSE
requested time extension for HOP. LSSE transmitted Change Order No. 1 to the Borough
Jfor execution; this change order was prepared to adjust Coniract amount based on
realignment of the storm sewer due to an unforeseen conflict (increase of $5,480.07).
Storm sewer impravements have been completed. LSSE transmitted Partial Payment
No. 1 in the amount of $69,192.06 as noted in letter dated April 26, 2021. Restoration
wark being completed week of May 3, 2021,

e Werner Avenue: LSSE has been in contact with Donna Kitlingsworth of Genesee &
Wyoming Company and has started the process to coordinaie the improvements. The
completed documents were submitted to the railvoad for review and to start the process of
obtaining the required lease agreement on April 2, 2021. Awalifing review by the
Railroad.

e MclLaunghlin Run Gravel Bar Removal: LSSE is preparing the permit documents
necessary to remove the accumulated gravel bars at the mouth of McLaughlin Run. ACCD
issued the General Permit No. 3 for the Gravel Bar remaval on April 9, 2021.

NAPRORSIISZ3-01\Eingr RAE202105 May.doex
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e Chartiers Creek Gravel Bar Removal: LSSE transmitted the GP 3 and GP 8 Permit
application to ACCD on July 10, 2020. Public Works completed gravel bar removal.
Once disturbed area is stable, Borough to submit self certification form.

e MecLaughlin Run Park Stream Bank Erosion:
submission to ACCD for review and approval.

BEFORE

Borough Grant Summary

LSSE is finalizing permit for

Project Grant Source Grant Value Borough Match Anticipated Start
Date

McLaughlin Run Park DCNR $209,041.27 $209,041.27 August 2020
Ph.2
Chartiers Street GEDF $300,000.00 $488,000.00 Spring 2021
Widening (PennDQT Project)
Bower Hill Road Storm | GEDF $100,000.00 Overages Only Winter 2021
Sewer
McLaughlin Run Flood | GEDF $425,000.00 $12,000.00 Fall 2020
Project
PRP Stormwater CFA $70,000.00 $70,200.00 Summer 2021
Separators
ADA Ramps CDBG $20,000.00 $18,000.00 Spring 2021
Inlet Replacement CDBG $23,000.00 $18,000.00 Summer/Fall 2021

CDBG Year 46

It is anticipated that the Borough will be awarded $20,000.00 as noted in the COG s memo dated
January 16, 2020. Bids were opened on November 9, 2020. Independent Enterprises, Inc. was
the low bidder in the amount of $27,422.50 as noted in letter dated November 9, 2020. COG
provided notice to proceed to schedule a pre-construction meeting as noted in their memo dated

March 1, 2021.

N:APRONS23\523-01\Engr Rpts\20211\05 May.doex
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Concrete work is completed. LSSE to schedule final walkthrough.
Restoration work being completed week of May 3, 2021.



CDBG Year 47

It is anticipated that the Borough will receive $23,000.00 in funding for Catch Basin Replacement
per Char-West memo dated January 12, 2021, Awaiting Connty decision.

Backflow Preventer Project-2020:

Work was awarded to Jet Jack, Inc. in the amount of 3117,800.00 as noted in letter dated
October 14, 2020. LSSE transmitted the Contract Documenis to the Borough for execution on
December 10, 202(0. Pre-Construction Meeting held on December 15, 2020. Notice to Proceed
dated for January 4, 2021, Construction is substantially complete. Restoration work being
completed week of May 3, 2021,

Backflow Preventer Project-2021:
Bids were opened on May 5, 2021. LSSE to provide Bid Report.

ALCOSAN Phase I — Interim Consent Order and Agreement

o  Phase I COA was issued by letter dated October 13, 2015 from PaDEP. PaDEP
approved the Interim CAP extension until June 30, 20210. The ALCOSAN
Mupnicipal Information Request Response was submitted to ALCOSAN February
25, 2021. A Phase Il COA is anticipated to be released Spring 2021, which
would likely include a requirement for a 10% reduction in flows incorporated
into Order.

o  Regionalization: ALCOSAN issued a report to the municipalities pertaining to mulfi-
municipal trunk sewers repairs that they are requesting the municipalities make
prior o transfer. ALCOSAN issued the Draft form of Transfer Agreement to the
municipalities by letter dated December 13, 2018. ALCOSAN scheduled a series of
outredach meetings for Manager’s and Elected Officials. ALCOSAN provided the
POC defect reports for the regionalization sewers. ALCOSAN held a system-wide
Regionalization update meeting on January 23, 2021. Over the next several
months, ALCOSAN will be meeting with individual municipalities to discuss
interest level, status, agreement comments, etc. 3IRWW has initiated an effort to
update the sanitary sewer model to utilize in regards to futnre multi-municipal
alternatives analysis for McLaughlin Run.

o  Operation and Maintenance: LSSE has drafted an SOA for Engineering Services
related fo the CCTV and MHPS programs for 2021. Focus/tasks to be completed
in Year | (FY 2021) include Visual Inspection, Cleaning / CCTV of approximately
50,000 LF of Borough sanitary sewers and 280 manhole physical surveys in the
McLaughlin Run (C-53-10) Sewershed. The SOA fer this work is provided for
action at this evening’s meeting.

NAPRONS231523-018Engr Rpie202 403 Mey.doox
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o  GROW Grant Application:

» GROW Cycle 5 has started. Letters of Interest packages are due to ALCOSAN
by March 31, 2020. LOI rejected for GROW Cycle 5 on June 1, 2020.
ALCOSAN requested we meet with them in the Fall to discuss the potential for
this profect for next cycle. LSSE met with ALCOSAN November 13, 2020 to
discuss Year 1 O&M Repairs project which includes:

e New York Street Sanitary Sewer Realignment

s Sanitary Sewer Lining previously planned tributary to McLaughlin Run

e Regionalization Repair Scope
LSSE submitted the LOY on March 31, 2021, The invitation to submit for
the application phase was declined. A follow-up meeting has been scheduled
with ALCOSAN.

Miscellaneous Items

e Municipal Building Roof Replacement: LSSE scheduling meeting with roafing supplier
to review the roof and confirm minimum construction standards. LSSE issued RFPs for
Environmental Assessments on January 26, 2021. Proposals are due February 3, 2021;
LSSE to provide summary memo to Borough. LSSE to schedule roof wallthrough with
Carlisle representative. Environmental Assessment was completed by AGX, Inc.; awaiting
report. Field review held with Carlisle; awaiting specifications from Carlisle to finalize
bid documenis, LSSE received CoStars quote from S&N Industries, LLC. Executed
Contract has been provided. LSSE is reviewing shop drawing submittals.

MAPROMS2ZNS23-01\Bngr B pth202 1105 May.cocx
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PROJECT

ADA Curb Ramp Project

Backflow Phase 3

FUNDING STATUS

Partially Completed

Partially Completed

PROJECT UPDATE LOG
DESCRIPTION COosT

ADA Compliant Curb Ramps throughout 5
intersections of the Borough. 9/8: COG to put out
to bid soon. Engineer bidding as Station at Chess as
primary bid, with alternate bid being Murray at
Chess. Engineer informed me that the Borough
match may be around $8,000. 12/9: Bids opened,
lowest bid for base and alternate bid was from
Independent Enterprises. With selecting both bids,
Borough match would be $775. Two intersections
will be improved: Chess @ Station and Murray @
Shady. Recommendation will be on Agenda for
consideration so we can advise the COG to proceed.
1/6: Waiting for COG to award contract. 3/2:
Preconstruction meeting to be held on 3/9, project
ready to proceed with construction. 4/7: concrete
work completed, yard restoration and payment
outstanding. $38,775.00

17 surveys were returned. Information given to
Engineer 7/22/20. 9/8: Engineer submitted to
PENNDOT HOP Permit application. One last house
at 710 McLaughlin Run being added to the project.
9/28: out to bid, opening on 10/8. 11/4: Waiting
on contractor (Jet Jack) to sign contracts. 12/9:
Agreements sent to all participating property
owners, waiting on 2 responses. 1/6: contractor
plans to start work mid-January, 2021. 3/2/21:
work underway. 4/7: all backflow devices installed,
concrete and yard restorations completed. Asphalt
restoration work and payment outstanding. $117,800.00

5/4/2021 Pg.1

GRANT $ RECD. BORO. SHARE
$38,000.00 $775.00
N/A $117,800.00



PROJECT

Blight Removal Project

Bower Hill Stormwater

Chartiers Park Streambank
Stabilization Project

FUNDING STATUS

Pending

Partially Completed

Design

PROJECT UPDATE LOG

DESCRIPTION COST
DCED Blight Remediation Program Application
submitted 7/30/20. Seeking funding to Demo: 105
Prestley, 146 Liberty, 1364 Terrace St., 917 Laurel
St. $82,800.00

Letters sent to utilities (gas, phone, elec., water,
cable, sewage) to mark location of facilities. County
Environmental Review Completed. Contracts
received and Resolution authorizing execution will
be on the September Agenda. After contracts
returned, Prebid meeting with County to be
scheduled. 9/28: currently out to bid, contract
planned to be awarded at Oct. Council Meeting.
11/4: Waiting on contractor (Jet Jack) to sign
contract. 1/6: Contractor planning to start work
mid-January. 2/2/21: construction complete,
paving and yard restoration outstanding until
spring. 4/7: asphalt restoration and payment
outstanding. $89,860.00

Resolution approved by Council for DCNR Grant.

Total requested $690,201. Borough will be

responsible for 50%. - in process of applying for

grant through Greenways Trails and Rec. Grant Due

7/31/2020 . 9/28/20: DCNR Grant not awarded /

DCED grant still pending. 12/9: Financial

documents sent to DCED upon request as they are

currently reviewing the application. 5/4: DCED

grant denied, Engineer working on plans and specs

to prepare bid documents. $690,201.00

5/4/2021 Pg.2

GRANT $ RECD. BORO. SHARE
$8,280.00
$100,000.00 $0.00
TBD $345,100.00



PROJECT

Chartiers St. & Bridge
Widening Project

Gravel Bar Removal
Chartiers Back Channel

FUNDING STATUS

Under contract

Completed

PROJECT UPDATE LOG
DESCRIPTION CosT

9/8: PENNDOT has informed me that they plan to
bid the project in December 2020, with
construction in 2021. GEDF grant extension sought
with the County and also made a request that all of
the $300,000 grant can be used for new
construction. Previously $60,000 was dedicated for
engineering and survey. 9/28: County Contract
Extension Approved. 3/2: PENNDOT project is
currently out to bid, opening scheduled for 3/11.
4/7: PENNDOT awarded contract to Joseph Fay Co.
They are to start utility relocation work this
summer. $788,000.00

Back Channel at PAINTERS RUN- 9/8: DEP and

County permits received. DPW to start work in the

spring. 4/7: DPW started work removed the large

gravel bar in early April. 5/4: DPW completed

work, seeding of the site needs done. n/a

5/4/2021 Pg.3

GRANT S RECD. BORO. SHARE
$300,000.00 $488,000.00
n/a n/a



PROJECT UPDATE LOG
PROJECT FUNDING STATUS DESCRIPTION COoST GRANT $ RECD.  BORO. SHARE

Permits have been received to move forward.
Engineers prepared bid documents. Waiting on
County to send agreement so we can proceed to
bid. Once received all GEDF projects will be ready
to bid. 9/8: Contracts received and Resolution
authorizing execution will be on the September
Agenda. After contracts returned, Prebid meeting
with County to be scheduled. 9/28: Out to bid,
award planned for Oct. Meeting. 11/4: Contractor
mobilized and started work. Earth work to be
completed by early December, 1,200 truck loads.
12/9: majority of hauling out dirt completed.
Crews planning to install trash racks this month.
1/6: Work majority complete, field needs seeded
and dressed up in the spring. 2/2/21: Manager was
able to get $44,000 in GEDF grant funds to repave
trail from field to parking lot completed. Engineer is
getting a quote from the contractor to complete
this work as part of the current LM&R project. 3/2:
Change Order 2 for the parking lot work on March
Agenda. 4/7: Parking lot base repairs completed,
Mclaughlin Hazard contractor to be back this month to roll, fix dips and
Mitigation Project Under construction seed the field again. $273,500.00 $425,000.00 S0.00
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PROJECT UPDATE LOG
PROJECT FUNDING STATUS DESCRIPTION COST GRANT $ RECD.  BORO. SHARE

Sciaretti Site Development & Paving Co., Inc. was
low bidder - 9/8: Construction started, moving fast.
Working with Engineer to coordinate with lowering
of the ballfield project. Also secured COSTARS price
proposal for two picnic shelters to go on the new
slabs. DPW Maintenance Plan for the park created
and reviewed with the crew. 10/6: work is
ongoing. 11/4 - work continues, paving of topcoat
of wearing course of asphalt to be done in the
spring so its not damaged by the trucks doing the
field flood project. 12/9: paving work still
outstanding, weather dependent. Base repairs will

McLaughlin Park LWCF be needed due to truck damage. 1/6: Change
Grant - Park Improvement order being discussed to extend contract extension
Project Under construction to June. $423,000.00 $211,500.00 $211,500.00

5/4/2021 Pg.5



PROJECT FUNDING STATUS

FEMA Hazard Mitigation
Grant Application Pending

Storm Sewer Separators
(4) / PA Small Sewer Grant Underway

PROJECT UPDATE LOG
DESCRIPTION COST

Demolition of 9 single family homes and 2
apartment buildings on Baldwin Street. Federal
gov't. will purchase homes at market value prior to
flood damage. - 9/3/20: FEMA reported project is
in review - waiting on funding decision. 2/2/21:
Historical review of Italian Club is in review and last
thing necessary to finalize consideration of our
application. 3/2/21: Sought final decision of Italian
Club if they want to participate for the club building.
Application progressing, change of contact
Resolution on March Agenda. 4/7: Italian Club
voted to continue with demolition of the club.
Separated this building from the base application
while it undergoes historical review. A decision on
the demolition of the residential properties should
be known soon. $1,580,901.00

Project includes 4 stormwater separators within the

Borough along with a street sweeper/vactor truck

able to catch and measure to meet requirements of

our MS4 Permit. 9/8: $70,000 grant received for

the four separators only, our match is $70,200 that

is now included in the 2021 Capital Project Budget.

9/28: DCED contract in place. 1/6/21: Engineer

working on survey and spec work to start the

project. 5/5: Bid opening, contract award to

Agenda. $142,000.00

5/4/2021 Pg.6

GRANT $ RECD. BORO. SHARE
TBD $0.00
$70,000.00 $72,000.00



PROJECT

Municipal Bldg. Safety
Project

McLaughlin Ballfield

JANE WAY ACCESS
PROJECT

FUNDING STATUS

FUTURE PROJECT -
after mitigation is
completed.

Active / Funded

PROJECT UPDATE LOG
DESCRIPTION COST

Will work with Admin/Engineers with lay out/cost.
Meeting held with engineer/Architect on JUNE
25th. 9/8: Engineer's preliminary design and
estimate received - cost is almost $400,000. Shared
with Council - recommend phasing aspects of the
project.

Will meet with Parks/Rec and engineer to
determine design. Should submit a DCNR Grant.

9/8: Included in the McLaughlin Run GEDF Flood
Project. Easement documents completed, | met
with the owner of Beer Warehouse, reviewed the
project and I'm waiting on him to sign the easement
document. 10/1: project out to bid, award planned
for Oct. Mtg. 11/4: Contract preconstruction
meeting had, stop logs and backflow preventor are
on back order. Work to be done possibly in
February 2021. Bean Easement in place and they
have been updated. 3/2: Stop Logs are still on back
order preventing the project from starting. 5/4:
Stop Logs are in, utility relocation work to start next
week. $106,811.00
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GRANT S RECD.

BORO. SHARE

$106,811.00

$0.00



PROJECT FUNDING STATUS

Werner Avenue Retaining
wall At Railroad for Review

Green Light Go Grant Applied

Chartiers Street Landslide
Repairs PENNDOT PROJECT

CDBG Yr. 47 - Catch basin
Replacements Awarded

PROJECT UPDATE LOG
DESCRIPTION COST

GEDF Grant applied to fund recently. Waiting on
decision. 11/4: 2nd GEDF application denied
(notice received) Funding in place through 2020
Loan. Engineer to prepare estimate for engineering
work necessary to design and bid project. 12/9:
Geotechnical engineering work necessary,
authorization on December Agenda. 1/6:
Geotechnical work underway (needed for design.)
3/2: Engineer working on seeking Railroad review /
approval. 4/6: Plans sent to Railroad for their
review to build the wall on their property. $374,500.00

State delayed program due to Covid-19. $152,800.00

2024 Construction ($2.5 million) PENNDOT started
design, field scoping meeting held 8/5/20. 9/8:
meeting information shared with Council. A
request for a public meeting to inform the citizens
was relayed onto PENNDOT. 5/4: JK participated in
meeting with PENNDOT on 4/30, they are
considering installing the missing sidewalk along
Chartiers Street up from Chestnut Street to Winfield
as part of this project.

CDBG grant submitted to reconstruct five brick

catch basins on Darby Way and Station Street,

replacing them with precast concrete. 11/4: County

completed initial review of preapplication and

sought full application. Full application completed.

2/2: Partial funding received in the amount of

$23,000. $41,000.00
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GRANT $ RECD. BORO. SHARE
$0.00 $374,500.00
$122,200.00 $30,600.00
$0.00
$23,000.00 $10,250.00



PROJECT FUNDING STATUS

CDBG Yr. 47 - Demolitions Pending

Gravel Bar Removal
Chartiers Back Channel at
McLaughlin Run Pending

Police Sally Port Floor Completed

McLaughlin Park Stream
Bank Erosion Repairs Design

Backflow Preventor Phase
4 Underway

PROJECT UPDATE LOG
DESCRIPTION COsT

CDBG grant submitted to demolish:145 Liberty, 146

Liberty and 105 Prestley Rd. 11/4: County

completed initial review of preapplication and

sought full application. Full application completed. $71,300.00

Engineer authorization to complete engineering

work for DEP permit received. 10/1: Engineer

given approval to proceed. 5/4: DEP permitin

place, Engineer's plan reviewed with Engineer, DPW

to start work by early summer. $13,000.00

1/6: concrete work completed, cracks found and

engineer informed. Sealant to be applied to

address. DPW painting the garage, repaired lighting

and is to install cabinetry next week. Project to be

finished by 1/15. 1/20/21 - complete and PD

moved equipment back in. $20,500.00

1/6: engineer working on design needed for DEP
permit $50,000.00

25 properties identified, continuing up Mclaughlin
Run Road. Surveys returning - second survey
requests to go out by middle of month. 17
responses received, on Agenda to authorize
Engineer to prepare plans and advertise for bids.
4/7: Engineer applied for PENNDOT HOPs, to be
put out to bid soon. 5/5: bid opening, contract
award on May Agenda.
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GRANT $ RECD.  BORO. SHARE
TBD $13,000.00
$0.00 $20,500.00



PROJECT

Borough Building Roof
Replacement

Chartiers Park Security
Cameras

Comprehensive Plan
Update

2021 Road Program

FUNDING STATUS

Underway

Completed

Ongoing

Underway

PROJECT UPDATE LOG
DESCRIPTION COST

1/6: Engineer working on design to put project out
to bid. 3/2: Specifications prepared, ashestos
review completed, waiting on results to go to bid or
go through costars if that is possible. 5/4: contract
executed, roofer fixed large temporary repair in
April, work to be done soon.

10 cameras installed and running. Additional
ordered as requested by PD and installed. $11,500.00

RFP advertised, 6 proposals received on 2/1, PC and

Council provided with copies, Committee to meet

to review, Manager working on Grant application to

fund half of project costs. 4/7: Grant application

submitted, letters of support received from the

School District, County, Sen. Robinson and Rep.

Ortitay. 5/4: Joint working committee to start

review of proposals on 5/10. $75,000.00

Road Committee selected the remaining sections of

Terrace Street, Calvert Street and the section of

Church Street behind Bethany Church as an

alternate. Specifications completed and to be

advertised this month. 4/7: Bid opening was on

4/5. Lowest bidder was Youngblood Paving at

§158,125.75 for all base and alternate work. Also

bid to repave MLR Trail received at $24,455. 5/4:

contract executed, preconstruction meeting held

4/28, work is planned to be done in May. $158,125.75
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GRANT $ RECD.  BORO. SHARE
$0.00 $11,500.00
$37,500.00 $37,500.00
$0.00 $158,125.75



PROJECT UPDATE LOG
PROJECT FUNDING STATUS DESCRIPTION COST GRANT $ RECD.  BORO. SHARE

2/8/21: County CITF grant submitted (denied on
4/15/21), $10,000 grant from Noble Environment

Chartiers Park Fitness Trail applied for and received. 5/10: PADCED Grant
Project Pending Grant Apps Application completed and submitted $300,000.00 $250,000.00 $50,000.00
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Borough of Bridgeville

Grant Log - Kauer

Date Submitted Agency

Project

7/31/2020 DCED
8/14/2020 County
8/26/2020 CDBG
8/26/2020 CDBG
9/14/2020 DEP
11/10/2020 County
2/8/2021 County
2/22/2021 Noble Env.
3/8/2021 DCED
4/6/2021 County
4/6/2021 FEMA
4/6/2021 FEMA
4/6/2021 ALCOSAN
5/10/2021 DCED
5/3/2021 DEP

Updated:

5/10/2021

Blight Removal Project

CARES Act - Pandemic Support

Demo of three homes

Catch basin Replacements on Station and Darby
2020 Household Waste Collection Event
Bridgeville Active Transporation Plan
Chartiers Park Exercise Trail

Chartiers Park Exercise Trail
Comprehensive Plan Update

Act 152 Residential Demolitions - 5 homes
Baldwin St. Residential Flood Demos
Italian Club Commerical Flood Demo
Sanitary Sewer Lining and Realignment
Chartiers Park Fitness Trail

2020 Recycling Performance Grant
Running Totals:

74,520.00
125,000.00
71,300.00
30,750.00
1,338.38
45,000.00
250,000.00
10,000.00
37,500.00
108,150.00
1,201,701.00
379,200.00
484,500.00
250,000.00
1,500.00
3,070,459.38

Match

S
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8,280.00

10,250.00
1,338.38
5,000.00

50,000.00

37,500.00
10,300.00

85,500.00
50,000.00

258,168.38

Total

S

S
S
4
S
S
$
S
S
S
S
S
$
S
s
$

82,800.00

125,000.00 |

71,300.00

41,000.00 |
1,338.38 |
50,000.00 |

300,000.00

10,000.00 [Awarded
Pending

75,000.00
118,450.00
1,201,701.00
379,200.00
570,000.00
300,000.00
1,500.00
3,327,289.38

Status

Award Amount

Pending

Pending

Pending
Pending
Pending
Denied

Pending
Pending

W W A W W 0 A I

125,000.00
23,000.00
1,338.38
22,000.00
10,000.00

181,338.38



BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

ACCOUNT BALANCES AS PER BANK STATEMENTS DATED MARCH 31, 2021

GENERAL FUND $1,207,371.40
SANITARY SEWER FUND $1,294,523.74
GARBAGE FUND $82,379.44
PAYROLL FUND $3,618.38
CAPITAL IMPROVEMENTS FUND $1,559,081.76
LIQUID FUELS FUND $211,350.01
UTILITY FUND $241.82
RELIEF FUND $2,208.77
ANNE BAUMGARTEN CHILDREN'S SAFETY FUND $1,555.08

%@La@/ ; /ﬁ/ s 7:/‘2 IS/l A

Ronald Womer, Treasurer




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

RECONCILIATION OF GENERAL FUND

Bank Balance 3/1/2021

Deposits $98,232.70
Interest Earned $54.91
Total Deposits and Other Credits

TOTAL

Less Checks Paid and other Debits $309,099.86
TOTAL

Less Outstanding Checks and other Debits $9,933.38

GENERAL FUND ACCOUNT BALANCE 3/31/2021

Approved by Treasurer:

RECONCILIATION OF SANITARY SEWER FUND

Bank Balance 3/1/2021
Deposits $216,904.07

Interest Earned $53.01

$1,418,183.65

$98,287.61

$1,516,471.26

$1,207,371.40

$1,197,438.02

7?’0.,4-4/ 2 C—m—e"

Total Deposits and Other Credits
TOTAL
Less Checks Paid and other Debits $227,825.79

TOTAL
Less Outstanding Checks and other Debits $1,485.84

SEWER FUND ACCOUNT BALANCE 3/31/2021

Approved by Treasurer:

$1,305,392.45

$216,957.08

$1,522,349.53

$1,204,523.74

$1,293,037.90

Sk fpter—




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

RECONCILIATION OF GARBAGE FUND

Bank Balance 3/1/2021

Deposits $17,054.50
Interest Earned $3.66
Total Deposits and Other Credits

TOTAL

Less Checks Paid and other Debits $34,610.12
TOTAL

Less Outstanding Checks and other Debits $0.00

GARBAGE FUND ACCOUNT BALANCE 3/31/2021

Approved by Treasurer:

RECONCILIATION OF PAYROLL FUND

$99,931.40

$17,058.16

$116,989.56

$82,379.44

$82,379.44

Bank Balance 3/1/2021

Deposits $118,835.48
Interest Earned $0.69
Total Deposits and Other Credits

TOTAL

Less Checks Paid and other Debits $128,287.64
TOTAL

Less Outstanding Checks and other Debits $3,545.71

PAYROLL FUND ACCOUNT BALANCE 3/31/2021

Approved by Treasurer:

$13,069.85

$118,836.17

$131,906.02

$3,618.38

$72.67
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BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

RECONCILIATION OF CAPITAL IMPROVEMENTS FUND

Bank Balance 3/1/2021 $1,559,515.55
Deposits $0.00
Interest Earned $66.21
Total Deposits and Other Credits $66.21
TOTAL $1,559,581.76
Less Checks Paid and other Debits $500.00
TOTAL $1,559,081.76
Less Outstanding Checks and other Debits $0.00
C.I. FUND ACCOUNT BALANCE 3/31/2021 $1,559,081.76
Approved by Treasurer: ﬁu,;,é}w

RECONCILIATION OF LIQUID FUELS FUND

Bank Balance 3/1/2021 $71,885.91
Deposits $139,455.12
Interest Earned $8.98
Total Deposits and Other Credits $139,464.10
TOTAL $211,350.01
Less Checks Paid and other Debits $0.00
TOTAL $211,350.01
Less Outstanding Checks and other Debits $0.00
L.F. FUND ACCOUNT BALANCE 3/31/2021 $211,350.01
Approved by Treasurer: D 2unl f ¢ e




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

RECONCILIATION OF UTILITY FUND

Bank Balance 3712021 $241.81
Deposits $0.00
Interest Earned $0.01
Total Deposits and Other Credits $0.01
TOTAL $241.82
Less Checks Paid and other Debits $0.00
TOTAL $241.82
Less Outstanding Checks and other Debits $0.00
UTILITY FUND ACCOUNT BALANCE 3/31/2021 $241.82
Approved by Treasurer: f(,wé, { Perie_..r

RECONCILIATION OF FLOOD RELIEF FUND

Bank Balance 3/1/2021 $2,208.68
Deposits $0.00
Interest Earned $0.09
Total Deposits and Other Credits $0.09
TOTAL $2,208.77
Less Checks Paid and other Debits $0.00
TOTAL $2,208.77
Less Outstanding Checks and other Debits $0.00
RELIEF FUND ACCOUNT BALANCE 3/31/2021 $2,208.77
Approved by Treasurer: %Méf/’/ O binir




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
MARCH 2021

BRENTWOOD BANK

RECONCILIATION OF ANNE BAUMGARTEN CHILDREN'S SAFETY FUND

Bank Balance 3/1/2021 $1,555.01
Deposits $0.00
Interest Earned $0.07
Total Deposits and Other Credits $0.07
TOTAL $1,555.08
Less Checks Paid and other Debits $0.00
TOTAL $1,555.08
Less Outstanding Checks and other Debits $0.00
SAFETY FUND ACCOUNT BALANCE 3/31/2021 $1,555.08
Approved by Treasurer: i W/Z,, S5t
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Tax Collector's Monthly Report to Taxing Districts

For the Month of

BRIPGEVILLE BORQOUGH

APRIL

, 20 21

Taxing District

Balance Collectable Beglnnlng of Month.

Real Estate
2020

Interim/Other

Per Capita/Other

2A. Additions: Durtng the Month (*)

2B. Deductlons Cradijts Durmg the Monlh (from line 17)

3. Total GollectabTe , 76,155.12

4.. __Less Face Gollectlons FOFthe. Mnnth v 9,151.30 ¢

5. . Less: Ditétions from :_:he Lls__" R :
6. Less Exbneratlons( ) | 1-

Face Arnount of Collectlons {must agree with line 4)

9,151.30

10.  Plus: Penaltles 932.13

11. _Less: Discounts _ )
12. Tatal Cash Collected per Column . 10,083,431

13.  Total Cash Collected - (12A + 128 + 12C + 120) B o

(") ATTACH ANY SYPPORTING DOCUMENTATION REQUIRED BY YOUR TAXING DISTRICT
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Date

14,  Amount Remitted During the Month (*

) =

Transaction #

. TOTALALL TAXES

. Amount‘_- ) _ | :

[

P AR R TR b

-

Lotings,

TR
W PRI

Amount

“Total]

18. Inierest Earrﬁngs (If applicable)

Carryover from Prewous Month

Afiount Collected This Month ;

.l:’1

LﬂssAnunthaMthm:wOnw[“"

Ending Balance e

-

5/3/2021
Date

s Yttce Poncas: Means”
| Tax Coliector )

| verify this is a complete and accurate reporting of the balance
callectabie, taxes collegted and remitted for the manth.

Received by (taxing district}.
Title:

Date:

| acknowledge the receipt of this report.



MONTH OF: APRIL - 2021

BRIDGEVILLE BOROUGH

TAX COLLECTOR'S MONTHLY REPORT

TAX COLLECTOR.: ANNE MARIE PARISI

RATE OF |COMMISSION
FACE DISCOUNT PENALTY NET DEPOSITED | COMMISSION DUE
REAL ESTATE
2020 CURRENT (at discount) {7-1to 8-31)
2020 CURRENT (at face) (9-1 to 10-31)
2020 CURRENT {at penalty) {11-1 to 6-30) 9,151.30 932.13 10,083.43 5% 439,32
REAL ESTATE - Delinquent
2019 2,623.30 250.34 2,773.64 5% -153.82
2018 281.10 26.11 307.21 5% 2075
2017 5%
TAX CERTIFICATIONS 8 10.00 €0.00
TOTAL 11,955.70 1,208,58 13,164.28 673.89

Signed _ (atse Witece ?&z«;{ S

Date

5/3/2021




BRIDGEVILLE POLICE DEPARTMENT

Monthly Report ta Borough Council for the Month of April 2021

Category 2021 YTD
LRegul:ar Hrs worked 5980.00
Qvertime hrs 106.00
Court Case hrs 75.00
Total Officer Hrs 6161.00
Animal Complaints 18
Criminal Arrests 38
Criminal Charges filed 72
Traffic Cltations 43
Boro Citations 29
Community Service 70
Abandconed Vehicle Reports 11
Calls for Service 1254
Motorist Assisted 7
Warnings Issued 25
Patrol Miles - total 8174
Traffic Accidents 24
enue Source Apr-21
Amusement Permils $1,000.00
Boro Citation/Tickets $35.00
Request for Police Reports $105.00
Solicitation Permits/Othars _$0.00]
District Court 05-2-21 $1,786.64
Total $2,926.64
Year to Date Totals $27,628.00




Bridgeville Police Department Bridgeville Police Department
Arrest Report for Monih of: Traffic Citation Report for Month of:
April 2021 April 2021
Dul 1 Registration vidlations
Public Intox 1 Proper Classes of licenzse
Carelsss Driving 1 Oriving under supsension
Total 3 STOP signs

Required posistion, turning

Speading violations

Total




May 03, 2021 Calls for Service - by UCR Code
incidents Reported Betwesn 04/01/2021 and 04/30/2021
All Munlcipalities

Primary Secondary LUCR Count
Code Description Gount _ Code 2 Code 3 Code 4

0619 THEFT-$200 & OVER-ALL OTHER

1480 ALL OTHER VANDALISM

1490 CRIMINAL MISCHIEF - REPORTS

1720 SEX OFFENSES - INDECENT EXPOSURE

2110 DRIVING UNDER THE INFLUENCE-LIQUOR/DRUGS
2300 PUBLIC DRUNKENNESS

2410 HARASSMENT BY COMMUNICATION

2450 HARASSMENT

2810 BORO ORD-#894 ABAND/JUNK VEHICLE

3100 ALARMS - BUSINESS/RESIDENCE

3102 ALARMS - FIRE ALARM - ASSIST AS NEEDED

3110 ANIMAL - BARKING DOGS

313 ANIMAL - OTHER COMPLAINTS REPORTED

315 ANIMAL - PET AT LARGE

3120 CASUALTY - ASSIST MEDICS / EMERGENCY

3124 CASUALTY - OVERDOSE - NON-FATAL

3131 DEATHS - UNATTENDED/ILLNESS OR NATURAL
3136 DISPUTE - CiVILAND/OR PROPERTY DISPUTE
3137 DISPUTE - CUSTODY OR PFA DISAGREEMENT
3138 DISPUTE - NEIGHBOR CONFLICTS - VARIOUS
3140 DISTURBANCE - BAR/RESTAURANT

3142 DISTURBANCE - PUBLIC AREA

3143 DISTURBANCE - NOISE

3160 HAZARD - TRAFFIC

3161 HAZARD - ALL OTHERS REPORTED

3171 JUVENILE - LOITERING - NOT CITED

3175 SERVICE-COMMUNITY SERVICE DETAIL 1
3181 MENTAL COMPLAINT - 302/ TRANSPORT

3189 MENTAL COMPLAINT - OTHER, REPORTS,ETC.
3200 PROPERTY - LOST, FOUND &/OR RECOVERED
3205 SERVICE - UTILITY SERVICE INTERRURTION/W
3207 SERVICE - REQUEST / RECORDS & BACKGROUND
3209 SERVICE - CHECK WELFARE OF RESIDENT,ETC,
3z SERVICE - ASSIST OTHER AGENCY/P.D.

3213 SERVICE - LOCK OUT/HOME OR VEHICLE

3215 SERVICE - MOTORIST ASSIST

3216 SERVICE - REQUEST FOR PATROL

3217 SERVICE - ALL OTHER CALLS FOR SERVICE

3218 SERVICE - REQUEST STREET MAINTENANCE
3225 SERVICE-BUSINESS CHECK 149
3240 SUSPICICUS CIRC. - OPEN DOOR/WINDOW
3241 SUSPICIOUS CIRC. - PERSON(S)

3242 SUSPICIQUS CIRC. - VEHICLE(S)

3243 SUSPICIOUS CIRC. - ALL OTHER

3252 TRAFFIC COLLISION - NON/REPORTABLE
3253 TRAFFIC COLLISION - LEAVING THE SCENE
3259 TRAFFIC - ABANDONED VEHICLE -MVC
3263 TRAFFIC - PARKING

.
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May 03, 2021 Calls for Service - by UCR Code
Incidents Reported Between 04/01/2021 and 04/30/2021
All Municipalitles

Primary Secondary UCR Count
Code Description Count Code 2 Code 3 Code 4
3264 TRAFFIC - ALL OTHER TRAFFIC 1
3271 WARRANT/P.F.A. SERVICE - QUTSIDE AGENCY 1

3300 NON-CRIMINAL - MISC. NON-CRIM. INCIDENTS 2
6004 TRAFFIC ACC. INVOLVING FROPERTY DAMAGE 1
CITT TRAFFIC CITATION 11
CITW WARNING B
KXXX *Restricted 1

Total Calls 326

BRIDGEVILLE BORQUGH POLICE Page 2 of 2 TN



SouthBridge Emergency Medical Services
178 Hickory Grade Road

Bridgeville, PA 15017

Phone: 412-221-5115

Fax: 412-206-0026

www.SouthBridgeEMS.com

Bridgeville Borough Report for Emergency Medical Services

for the Period of 4/1/2021 to 4/30/2021

Number of 911 dispatches where lights and sirens WERE USED to respond 21
Average response time when lights and sirens WERE USED to respond 07:23
Number of 911 dispatches where lights and sirens WERE NOT USED to respond 42
Average response time when lights and siren WERE NOT USED to respond 09:46
Number of Standby/Special Event Requests in Bridgeville Borough 0
Number of Bridgeville Borough calls handied by outside agencies 9
Total number of 911 emergency medical requests from 4/1/2021 to 4/30/2021 63
Bridgeville Borough Year To Date Statistics

Number of 911 dispatches where lights and sirens WERE USED to respond this year 69
Number of 911 Dispatches where lights and sirens WERE NOT USED to respond 149
Number of 911 dispatches that were standby details 1
Number of Bridgeville Borough calls handled by outside agencies 20

219

Total 911 Requests for Emergency Medical Service in Bridgeville
Borough through 4/30/2021
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