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Meet me at the bridge

www.bridgevilleboro.com 425 Bower Hill Road

TO:
FROM:
DATE:
RE:

Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

BOROUGH MANAGER’S REPORT

Borough Council and Mayor
Joe Kauer, Borough Manager
June 9, 2021

Monthly Report for June 2021

Members of Council and Mayor,

Below is a summary of noteworthy Borough affairs and projects. Should you have any
questions or concerns, please do not hesitate to ask.

CAPITAL PROJECTS:
o See attached detailed Project Update Log. Updates for the month are noted in red

font.

ADMINISTRATION AND FINANCE:
e Grant Projects (Grant Log Attached):

e}

Chartiers Park Fitness Trail Project — Act 13 DCED Greenways, Trails and
Recreation Grant completed, seeking $250,000 for the project. Application

submitted.
State Blight Removal Grant awarded - $74,520 to demolish four residential

properties.

¢ Insurance Claims / Matters:

o

Workers Compensation Safety Committee met on May 20". Committee
Members received annual state training from State Workers Fund
Representative that day.

WI/C Claim on June 4™ — two police officers were injured while removing a
fallen tree from Bower Hill Road. One officer received two stitches to his
mouth. Minor injuries, no loss of work.

¢ New resident packets sent o all new home buyers for the prior month, information
based off real estate transfer records.

¢ Right to Know Requests (4) — copies of recent Tax Collector’s report, copier
equipment leases, permit records and the Police CBA.

e Budget to Actual review of all funds is routinely monitored, funds are performing well.

o Completed the Sustainable Pittsburgh Community Sustainability Assessment, the
Borough achieved a silver score. This will assist the Borough with future grant
requests to the state.



CODE ENFORCEMENT / ZONING / PLANNING:

¢ Detailed Zoning / Code Enforcement report attached summarizing complaints,
permits and affairs.

e Attended Planning Commission meeting on May 24th.

e Active Transportation Plan: four proposals received and distributed to Planning
Commission and Council members. Interviews set for the week of June 14",

e Comprehensive Plan Project — follow up questions sent to all six firms, responses
due back June 14", Responses to be graded, scaled and firms short listed so that
interviews can be scheduled in July.

PUBLIC WORKS:

e Trash/Recycling Collections:
o Complaints are being monitored and | talk to their Route Supervisor each

Friday to coordinate any issues. No major issues this past month.

e Street Opening Permits — Restoration reviews of all openings since last fall has been
completed and restoration orders sent out to PAWC and Columbia Gas Co.

e Borough Building Roof Replacement Project — work started week of June 71",

¢ Route 50 Widening / Bridge Replacement Project — attended utility relocation
coordination meeting with contractors on May 27". Work to start soon.

e Chartiers Creek Back Channel Gravel Bar Removals:

o At McLaughlin Run — Public Works completed project week of June 15,

e 2021 Road Program: work completed with exception of Bower Hill Road Base
Repairs.

e Chartiers Street Slope Repair — PENNDOT 2024 Project, met with drilling company
and PENNDOT on June 9%, they will be completing core drilling in Chartiers Park
near the main driveway.

e Bower Hill Road Crosswalk at Commercial St. — DPW installed the crosswalk,
pedestrian sign and we were able to get five in-the-street pedestrian crossing signs
from PENNDOT at no charge.

e Callout/ Call off Board — to better coordinate overtime callouts and vacation time
scheduling we added a callout / call off board in the DPW breakroom.

PUBLIC SAFETY:

PARKS AND RECREATION:
e McLaughlin Run Park

o Paving completed (Youngblood Contract)

o Punchlist items remain on Sciarretti contract, line painting, landscaping, and
finishing touches being completed.

o DPW work: volleyball court improved, benches and picnic tables repainted,
court painting completed and water service established.

o LM&R Contract: front temporary access road removed, and grass planted.
The field is to be reseeded to establish grass.

Respectfully submitted,

(S
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BUILDING / ELECTRICAL PERMITS ISSUED:

DEMOLITION PERMITS ISSUED:

-]

CONDEMNATION NOTICES ISSUED:
STOP WORK ORDERS ISSUED:

425 Bower Hill Road

Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

ZONING / CODE ENFORCEMENT REPORT

FOR THE MONTH OF MAY 2021

Covering the Period of May 4 — June 7, 2021
SUBMITTED BY JOE KAUER, BOROUGH MANAGER / ZONING OFFICER

1074 Sarah St.

334 New York St.
980 Ridge Road
1495 Critchfield Dr.
320 Center St.

233 Station St.

OCCUPANCY PERMITS:
GRADING PERMITS:

ZONING COMPLIANCE PERMITS ISSUED:

432 Chess St.
974 Ella St.
233 Station St.
1119 Sarah St.

JUNE 7, 2021

Deck
Swimming Pool
Swimming Pool
Deck
Swimming Pool

Demolition of two sheds

6’ High Rear Fence
6’ High Rear Fence
Pavilion in rear yard
10'x12’ shed

PROPERTY MAINTENANCE / ZONING VIOLATION NOTICES SENT (FIRST LETTERS):

600 Washington Ave.

impeding sidewalk
304 Hickman St.
303 Hickman St.
and Chess

229 Eisner Ave.

234 Eisner Ave.

435 Bower Hill Road
1247 Union St.
1407 Alice Dr.

Defective Building Components, electrical wire

Damaged fence in side of property
Hazardous dead tree along street, corner of Hickman

High weeds / grass

High grass

High grass along Carol Ave.
Expired vehicle in rear yard
High grass
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734 Mill St.

1300 Terrace St.
1321 Unicn St.

188 Liberty St.

189 Liberty St.

309 Liberty St.

789 BIuff St.

136 May Avenue
lawn

126 May Avenue
fawn

126 Eisner Ave.

730 Bank St.

607 Elm St.

1016 Laurel St.

909 MclLaughlin Run
1042 Laurel St.
sanitation violations.
1382 Bower Hill Road
623 Chartiers St.

140 Pennsylvania Ave.

rodent issue.

1374 Terrace St.
428 Shady Ave.
swimming pool.
323 St. Clair St.

801 Bower Hill Road
813 Bower Hill Road

shed, broken windows on rear of house.

High grass
Fligh grass
High grass
High grass
High grass
High grass
High grass
Improper and hazardous condition, parking in front

Improper and hazardous condition, parking in front

High grass

High grass / weeds

High weeds

High grass

High grass / weeds

Radent Harborage, fallen tree on shed, high weeds and

High shrubs on corner of Sylva St. obstructing vision
Two dead trees in front yard creating unsafe conditions
Excessive amounts of dog waste not picked up causing

High Grass
Stagnant water causing mosquito issue, unkept

Tree fallen on shed and neighbor’s yard

High Grass
High grass, hazardous building condition — dilapidated

UNRESOLVED PROPERTY MAINTENANCE ISSUES {FINAL NOTICES):

261 Ramsey Ave.
246 Patterson Ave.
5/13/21)

236 Patterson Ave.
5/13/21)

143 Carol Ave.

Collapsed Retaining Wall (final notice sent 5/13/21)
Building materials stored in alley (final notice sent

Building materials stored in alley (final notice sent

Loose trash, appliances, building materials, high grass /

weeds, lack of general maintenance (final notice sent 5/13/21).

232 Hickman St.
5/13/21.)

1110 Harding St.
718 Bower Hill Road.

Trash left at front curb all days of week {final notice sent

High grass and weeds (final notice sent 5/19/21)
Wrecked and dismantled vehicles, customer parking

exceeds zoning ordinance limits, plan for abatement in place with a 7/4/21 goal. (summary sent

on 5/19/21)
415 Margaret St.
5/26/21.)

1124 McLaughlin Run Rd.

Sanitation, high grass, broken / open doors (final sent

Mult. Junk vehicles {final notice sent 5/26/21)

BLIGHT REMOVAL / DEMO STATUS (PROPERTIES WILL REMAIN UNTIL DEMOLISHED):



1. 105 Prestley Road

2. 146 Liberty Street

3. 145 Liberty Street

4. 1364 Terrace Street

5. 671 Baldwin Street

Condemnation in place

7/31/20: Demo Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG.

11/9/20: Full CDBG application submitted to CDBG.
3/19/21: Act 152 County Demo Grant application
completed and submitted.

5/25/21: PA Blight Grant Awarded

Condemnation in place

7/31/20: Demo Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG.

11/9/20: Full CDBG application submitted to CDBG.
3/19/21: Act 152 County Demo Grant application
completed and submitted.

5/25/21: PA Blight Grant Awarded

Condemnation in place (secured 8/27/20}

7/33/20: Demo Grant submitted to PA Blight Program
8/28/20: Demo Grant preapplication submitted to
CDBG.

11/9/20: Full CDBG application submitted to CDBG.
2/3/21: New owner acguired property.

3/2/21: Updated / renewed condemnation order
issued.

3/16/21: Met with new owner at the site with the
Building Inspecter. Owner plans to rehab home, they
are to submit Building Permit application, plans and
contractor’s agreement within the month.

3/30/21: Act 152 County Demo Grant application
completed and submitted.

5/25/21: PA Blight Grant Awarded

Condemnation in place {2/12/20)

7/31/20: Demo Grant submitted to PA Blight Program
3/19/21: Act 152 County Demo Grant application
completed and submitted.

5/25/21: PA Blight Grant Awarded

Condemned —6/26/2018

Need to file for demolition grant.

3/18/21: Phone call to property owner to see if
interested to raze property under Act 152 grant project.
Waiting on call back.

3/30/21: Property owner desires to seek County
funding to demolish and agrees to participate. Act 152



6. 781 Bower Hill Road

County Demo Grant application completed and
submitted.

Condemned — 8/15/2013

Property transferred ownership 2016.

9/14/20: Request for Intentions for Property sent to
new owner.

10/28/20: Owner cleaned up outside of home, making
interior repairs and is actively trying to sell the house.

Baldwin Street Area — FEMA Hazard Mitigation Grant — Demolition of Flood Prone Properties

{application pending)

e 521 Baldwin Street

e 529 Baldwin Street

e 606 Baldwin Street

e 607 Baldwin Street

e 619 Baldwin Street

e 646-648 Baldwin Street
e 404 Margaret Street

e 414 Margaret Street

e 415 Margaret Street

SHERIFF SALE PROPERTIES:

CITATIONS ISSUED AT DISTRICT COURT:

DISTRICT COURT / ZONING HEARINGS:

Respectfully submittgd,

\

________;smg.:.z.a_:________;
L Joseph Kauer
Borough Manager / Zoning Officer



Borough of Bridgeville

Grant Log - Kauer

Date Submitted Agency

Project

7/31/2020 DCED
8/14/2020 County
8/26/2020 CDBG
8/26/2020 CDBG
9/14/2020 DEP
11/10/2020 County
2/8/2021 County
2/22/2021 Noble Env.
3/8/2021 DCED
4/6/2021 County
4/6/2021 FEMA
4/6/2021 FEMA
4/6/2021 ALCOSAN
5/10/2021 DCED
5/3/2021 DEP

Updated:

5/25/2021

Blight Removal Project

CARES Act - Pandemic Support

Demo of three homes

Catch basin Replacements on Station and Darby
2020 Household Waste Collection Event
Bridgeville Active Transporation Plan
Chartiers Park Exercise Trail

Chartiers Park Exercise Trail
Comprehensive Plan Update

Act 152 Residential Demolitions - 5 homes
Baldwin St. Residential Flood Demos
Italian Club Commerical Flood Demo
Sanitary Sewer Lining and Realignment
Chartiers Park Fitness Trail

2020 Recycling Performance Grant
Running Totals:

S 74,520.00
$  125,000.00
$  71,300.00
$  30,750.00
$ 1,338.38
$  45,000.00
$  250,000.00
$  10,000.00
$  37,500.00
$  108,150.00
$ 1,201,701.00
$ 379,200.00
$  484,500.00
S  250,000.00
S 1,500.00
$ 3,070,459.38

Match

$
8
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R Vo i Vo U Vo B Vo N Ve S V5 SR V)

8,280.00

10,250.00
1,338.38
5,000.00

50,000.00

37,500.00
10,300.00

85,500.00
50,000.00

258,168.38

82,800.00
125,000.00
71,300.00
41,000.00
1,338.38
50,000.00
300,000.00
10,000.00
75,000.00
118,450.00
1,201,701.00
379,200.00
570,000.00
300,000.00
1,500.00
3,327,289.38

Award Amount

Denied

Pending
Pending
Pending
Pending
Denied

Pending
Pending
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74,520.00
125,000.00
23,000.00
1,338.38
22,000.00

10,000.00

255,858.38



PROJECT

ADA Curb Ramp Project

Backflow Phase 3

FUNDING STATUS

Completed

Partially Completed

PROJECT UPDATE LOG
DESCRIPTION COST

ADA Compliant Curb Ramps throughout 5
intersections of the Borough. 9/8: COG to put out
to bid soon. Engineer bidding as Station at Chess as
primary bid, with alternate bid being Murray at
Chess. Engineer informed me that the Borough
match may be around $8,000. 12/9: Bids opened,
lowest bid for base and alternate bid was from
Independent Enterprises. With selecting both bids,
Borough match would be $775. Two intersections
will be improved: Chess @ Station and Murray @
Shady. Recommendation will be on Agenda for
consideration so we can advise the COG to proceed.
1/6: Waiting for COG to award contract. 3/2:
Preconstruction meeting to be held on 3/9, project
ready to proceed with construction. 4/7: concrete
worl completed, yard restoration and payment
outstanding. 6/8: waiting on invoice to close out
project. $38,775.00

17 surveys were returned. Information given to
Engineer 7/22/20. 9/8: Engineer submitted to
PENNDOT HOP Permit application. One last house
at 710 MclLaughlin Run being added to the project.
9/28: out to bid, opening on 10/8. 11/4: Waiting
on contractor (Jet Jack) to sign contracts. 12/9:
Agreements sent to all participating property
owners, waiting on 2 responses. 1/6: contractor
plans to start work mid-January, 2021. 3/2/21:
work underway. 4/7: all backflow devices installed,
concrete and yard restorations completed. Asphalt
restoration work and payment outstanding. $117,800.00

6/8/2021 Pg.1

GRANT $ RECD.  BORO. SHARE
$38,000.00 $775.00
N/A $117,800.00



PROJECT

Blight Removal Project

Bower Hill Stormwater

FUNDING STATUS

Grant Awarded

Partially Completed

PROJECT UPDATE LOG
DESCRIPTION COST

DCED Blight Remediation Program Application

submitted 7/30/20. Seeking funding to Demo: 105

Prestley, 146 Liberty, 1364 Terrace St., 917 Laurel

St. 6/8: Grant awarded - waiting on grant contract. $82,800.00

Letters sent to utilities (gas, phone, elec., water,
cable, sewage) to mark location of facilities. County
Environmental Review Completed. Contracts
received and Resolution authorizing execution will
be on the September Agenda. After contracts
returned, Prebid meeting with County to be
scheduled. 9/28: currently out to bid, contract
planned to be awarded at Oct. Council Meeting.
11/4: Waiting on contractor (Jet Jack) to sign
contract. 1/6: Contractor planning to start work
mid-January. 2/2/21: construction complete,
paving and yard restoration outstanding until
spring. 4/7: asphalt restoration and payment
outstanding. 6/8: Asphalt adjustments around
catchbasins are needed. Engineer coordinated with
contractor. $89,860.00

6/8/2021 Pg.2

GRANT S RECD.  BORO. SHARE
$74,520.00 $8,280.00
$100,000.00 $0.00



PROJECT

Chartiers Park Streambank
Stabilization Project

Chartiers St. & Bridge
Widening Project

Gravel Bar Removal
Chartiers Back Channel

FUNDING STATUS

Design

Under contract

Completed

PROJECT UPDATE LOG
DESCRIPTION cost

Resolution approved by Council for DCNR Grant.

Total requested $690,201. Borough will be

responsible for 50%. - in process of applying for

grant through Greenways Trails and Rec. Grant Due

7/31/2020 . 9/28/20: DCNR Grant not awarded /

DCED grant still pending. 12/9: Financial

documents sent to DCED upon request as they are

currently reviewing the application. 5/4: DCED

grant denied, Engineer working on plans and specs

to prepare bid documents. $690,201.00

9/8: PENNDOT has informed me that they plan to
bid the project in December 2020, with
construction in 2021. GEDF grant extension sought
with the County and also made a request that all of
the $300,000 grant can be used for new
construction. Previously $60,000 was dedicated for
engineering and survey. 9/28: County Contract
Extension Approved. 3/2: PENNDOT project is
currently out to bid, opening scheduled for 3/11.
4/7: PENNDOT awarded contract to Joseph Fay Co.
They are to start utility relocation work this

summer. $788,000.00

Back Channel at PAINTERS RUN- 9/8: DEP and

County permits received. DPW to start work in the

spring. 4/7: DPW started work removed the large

gravel bar in early April. 5/4: DPW completed

work, seeding of the site needs done. n/a

6/8/2021 Pg.3

GRANT $ RECD. BORO. SHARE
S0.00 $690,201.00
$300,000.00 $488,000.00
n/a n/a



PROJECT

McLaughlin Hazard
Mitigation Project

FUNDING STATUS

Under construction

PROJECT UPDATE LOG
DESCRIPTION cost

Permits have been received to move forward.
Engineers prepared bid documents. Waiting on
County to send agreement so we can proceed to
bid. Once received all GEDF projects will be ready
to bid. 9/8: Contracts received and Resolution
authorizing execution will be on the September
Agenda. After contracts returned, Prebid meeting
with County to be scheduled. 9/28: Out to bid,
award planned for Oct. Meeting. 11/4: Contractor
mobilized and started work. Earth work to be
completed by early December, 1,200 truck loads.
12/9: majority of hauling out dirt completed.

Crews planning to install trash racks this month.
1/6: Work majority complete, field needs seeded
and dressed up in the spring. 2/2/21: Manager was
able to get $44,000 in GEDF grant funds to repave
trail from field to parking lot completed. Engineer is
getting a quote from the contractor to complete
this work as part of the current LM&R project. 3/2:
Change Order 2 for the parking lot work on March
Agenda. 4/7: Parking lot base repairs completed,
contractor to be back this month to roll, fix dips and
seed the field again. 6/8: contractor provided with
punch list items to reseed field and repair
temporary road areas in front of park that they
have already addressed. $273,500.00

6/8/2021 Pg.4

GRANT $ RECD.

BORO. SHARE

$425,000.00

$0.00



PROJECT UPDATE LOG

PROJECT FUNDING STATUS DESCRIPTION COST GRANT S RECD. BORO. SHARE

Sciaretti Site Development & Paving Co., Inc. was
low bidder - 9/8: Construction started, moving fast.
Working with Engineer to coordinate with lowering
of the ballfield project. Also secured COSTARS price
proposal for two picnic shelters to go on the new
slabs. DPW Maintenance Plan for the park created
and reviewed with the crew. 10/6: work is
ongoing. 11/4 - work continues, paving of topcoat
of wearing course of asphalt to be done in the
spring so its not damaged by the trucks doing the
field flood project. 12/9: paving work still
outstanding, weather dependent. Base repairs will
be needed due to truck damage. 1/6: Change
order being discussed to extend contract extension
to June. 6/8: Change order 5 issued removing
paving from this contract - added to 2021 road
paving. Paving of trail, parking lot and roadway has

Mclaughlin Park LWCF been completed by Youngblood Paving. DCNR
Grant - Park Improvement approved changes in contracts. Scaretti is working
Project Under construction on the remaining contract items they have. $423,000.00 $211,500.00 $211,500.00

6/8/2021 Pg.5



PROJECT FUNDING STATUS

FEMA Hazard Mitigation
Grant Application Pending

Storm Sewer Separators
(4) / PA Small Sewer Grant Underway

PROJECT UPDATE LOG

DESCRIPTION COST

Demolition of 9 single family homes and 2
apartment buildings on Baldwin Street. Federal
gov't. will purchase homes at market value prior to
flood damage. - 9/3/20: FEMA reported project is
in review - waiting on funding decision. 2/2/21:
Historical review of Italian Club is in review and last
thing necessary to finalize consideration of our
application. 3/2/21: Sought final decision of Italian
Club if they want to participate for the club building.
Application progressing, change of contact
Resolution on March Agenda. 4/7: ltalian Club
voted to continue with demolition of the club.
Separated this building from the base application
while it undergoes historical review. A decision on
the demolition of the residential properties should
be known soon. $1,580,901.00

Project includes 4 stormwater separators within the

Borough along with a street sweeper/vactor truck

able to catch and measure to meet requirements of

our MS4 Permit. 9/8: $70,000 grant received for

the four separators only, our match is $70,200 that

is now included in the 2021 Capital Project Budget.

9/28: DCED contract in place. 1/6/21: Engineer

working on survey and spec work to start the

project. 5/5: Bid opening, contract award to

Agenda. 6/8: contract awarded to Jetlack. $74,855.00

6/8/2021 Pg.6

GRANT $ RECD. BORO. SHARE
TBD $0.00
$70,000.00 $4,855.00



PROJECT FUNDING STATUS

Municipal Bldg. Safety

Project
FUTURE PROJECT -
after mitigation is
McLaughlin Ballfield completed.
JANE WAY ACCESS
PROJECT Active / Funded

PROJECT UPDATE LOG
DESCRIPTION COST

Will work with Admin/Engineers with lay out/cost.
Meeting held with engineer/Architect on JUNE
25th. 9/8: Engineer's preliminary design and
estimate received - cost is almost $400,000. Shared
with Council - recommend phasing aspects of the
project.

Will meet with Parks/Rec and engineer to
determine design. Should submit a DCNR Grant.

9/8: Included in the McLaughlin Run GEDF Flood
Project. Easement documents completed, | met
with the owner of Beer Warehouse, reviewed the
project and I'm waiting on him to sign the easement
document. 10/1: project out to bid, award planned
for Oct. Mitg. 11/4: Contract preconstruction
meeting had, stop logs and backflow preventor are
on back order. Work to be done possibly in
February 2021. Bean Easement in place and they
have been updated. 3/2: Stop Logs are still on back
order preventing the project from starting. 5/4:
Stop Logs are in, utility relocation work to start next
week. $106,811.00

6/8/2021 Pg.7

GRANT $ RECD.

BORO. SHARE

$106,811.00

$0.00



PROJECT UPDATE LOG

PROJECT FUNDING STATUS DESCRIPTION COST GRANT $ RECD. BORO. SHARE

GEDF Grant applied to fund recently. Waiting on
decision. 11/4: 2nd GEDF application denied
(notice received) Funding in place through 2020
Loan. Engineer to prepare estimate for engineering
work necessary to design and bid project. 12/9:
Geotechnical engineering work necessary,
authorization on December Agenda. 1/6:
Geotechnical work underway (needed for design.)
3/2: Engineer working on seeking Railroad review /

Werner Avenue Retaining approval. 4/6: Plans sent to Railroad for their
Wall At Railroad for Review review to build the wall on their property. $374,500.00 S0.00 $374,500.00
Green Light Go Grant Applied State delayed program due to Covid-19. $152,800.00 $122,200.00 $30,600.00

2024 Construction ($2.5 million) PENNDOT started
design, field scoping meeting held 8/5/20. 9/8:
meeting information shared with Council. A
request for a public meeting to inform the citizens
was relayed onto PENNDQT. 5/4: JK participated in
meeting with PENNDOT on 4/30, they are
considering installing the missing sidewalk along
Chartiers Street Landslide Chartiers Street up from Chestnut Street to Winfield
Repairs PENNDOT PROJECT as part of this project. $0.00

CDBG grant submitted to reconstruct five brick

catch basins on Darby Way and Station Street,

replacing them with precast concrete. 11/4: County

completed initial review of preapplication and

sought full application. Full application completed.
CDBG Yr. 47 - Catch basin 2/2: Partial funding received in the amount of

Replacements Awarded $23,000. $41,000.00 $23,000.00 $10,250.00

6/8/2021 Pg.8



PROJECT UPDATE LOG

PROJECT FUNDING STATUS DESCRIPTION COST GRANT $ RECD. BORO. SHARE

CDBG grant submitted to demolish:145 Liberty, 146
Liberty and 105 Prestley Rd. 11/4: County
completed initial review of preapplication and
CDBG Yr. 47 - Demolitions Pending sought full application. Full application completed. $71,300.00

Engineer authorization to complete engineering
work for DEP permit received. 10/1: Engineer
given approval to proceed. 5/4: DEP permit in

Gravel Bar Removal place, Engineer's plan reviewed with Engineer, DPW
Chartiers Back Channel at to start work by early summer. 6/8: DPW
McLaughlin Run Completed completed work week of June 1. $13,000.00 TBD $13,000.00

1/6: concrete work completed, cracks found and
engineer informed. Sealant to be applied to
address. DPW painting the garage, repaired lighting
and is to install cabinetry next week. Project to be
finished by 1/15. 1/20/21 - complete and PD

Police Sally Port Floor Completed moved equipment back in. $20,500.00 $0.00 $20,500.00
McLaughlin Park Stream 1/6: engineer working on design needed for DEP
Bank Erosion Repairs Design permit $50,000.00

6/8/2021 Pg9



PROJECT FUNDING STATUS
Backflow Preventor Phase

4 Underway

Borough Building Roof

Replacement Underway
Chartiers Park Security

Cameras Completed
Comprehensive Plan

Update Ongoing

PROJECT UPDATE LOG

DESCRIPTION COSsT
25 properties identified, continuing up McLaughlin

Run Road. Surveys returning - second survey

requests to go out by middle of month. 17

responses received, on Agenda to authorize

Engineer to prepare plans and advertise for bids.

4/7: Engineer applied for PENNDOT HOPs, to he

put out to bid soon. 5/5: bid opening, contract

award on May Agenda. 6/8: Contract awarded to

Osiris Enterprises. $157,125.00

1/6: Engineer working on design to put project out
to bid. 3/2: Specifications prepared, asbestos
review completed, waiting on results to go to bid or
go through costars if that is possible. 5/4: contract
executed, roofer fixed large temporary repair in
April, work to be done soon. 6/8: work started and
is underway. $69,820.00
10 cameras installed and running. Additional

ordered as requested by PD and installed. $11,500.00

RFP advertised, 6 proposals received on 2/1, PC and
Council provided with copies, Committee to meet
to review, Manager working on Grant application to
fund half of project costs. 4/7: Grant application
submitted, letters of support received from the
School District, County, Sen. Robinson and Rep.
Ortitay. 5/4: Joint working committee to start
review of proposals on 5/10. 6/8: follow up
questions sent to all firms, responses due 6/14,
committee to shortlist and schedule interviews
thereafter. $75,000.00

6/8/2021 Pg.10

GRANT $ RECD. BORO. SHARE
$0.00 $157,125.00
$0.00 $69,820.00
$0.00 $11,500.00

$37,500.00 $37,500.00



PROJECT FUNDING STATUS

2021 Road Program Underway

Chartiers Park Fitness Trail
Project Pending Grant Apps

PROJECT UPDATE LOG
DESCRIPTION COST

Road Committee selected the remaining sections of
Terrace Street, Calvert Street and the section of
Church Street behind Bethany Church as an
alternate. Specifications completed and to be
advertised this month. 4/7: Bid opening was on
4/5. Lowest bidder was Youngblood Paving at
$158,125.75 for all base and alternate work. Also
bid to repave MLR Trail received at $24,455. 5/4:
contract executed, preconstruction meeting held
4/28, work is planned to be done in May. 6/8:
Paving completed in McLaughlin Run Park, Terrace
St., Church St., and Calvert St. Change Order 2 to
add base repair on Bower Hill Road is on the
Agenda for consideration $158,125.75

2/8/21: County CITF grant submitted (denied on

4/15/21), $10,000 grant from Noble Environment

applied for and received. 5/10: PADCED Grant

Application completed and submitted $300,000.00

6/8/2021 Pg.11

GRANT $ RECD. BORO. SHARE
$0.00 $158,125.75
$250,000.00 $50,000.00



BRIDGEVILLE POLICE DEPARTMENT

Monthly Report to Borough Council for the Month of May 2021
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Category May-21 2021 YTD
Regular Hrs worked 1400.00 7380.00
Overtime hrs 46.50 152.50
Court Case hrs 24.00 99.00
Total Officer Hrs 1470.50 7631.50
Animal Complaints g 27
Criminal Arrests 8 46
Criminal Charges filed 83
Traffic Citations 70
Boro Citations 31
Community Service 95
Abandoned Vehicle Reports 13
Calls for Service 1573
Motorist Assisted 9
Warnings Issued 34
Ratrol Miles - total 11730
Traffic Accidents 32
Revenue Source May-21
Amusement Permits $0.00
Boro Citation/Tickets $65.00
Request for Police Reports $75.00
Solicitation Permits/Others $0.00
District Court 05-2-21 $362.35
Total $502.35
Year to Date Totals $28,130.35




Careless driving

Window tint/obstruction

Altering Inspection

Emissions required

Total

Bridgeville Police Department Bridgeville Police Department
Arrest Report for Month of: Traffic Citation Report for Month of:
May 2021 May 2021
Indirect Criminal Contempt 1 Required to be license
Transient Retail Business ! 1 Driving under suspension
Theft 1 Violation of title
Simple Assault 1 Flnal_WCIaI responsibility
required
Prohibited Acts 1 Traffic control/signal device
Prohibited Acts - Possassion 1 Pass left lane unsafe
DUl 1 Following too closely
Cgrry/Dlscharge air rifles - 5 STOP sign
minor
Sale or transfer of firearm 1 Required position, turning
Unsweorn faisification to Law % 1 Meeting or overtaking school
Enforcement bus
Total [ 11 Speeding violation




June 08, 2021

Calis for Service - by UCR Code

Incidents Reported Between 05/01/2021 and 05/31/2021

All Municipalities

Primary Secondary UCR Count

Code Description Count  Code 2 Code 3 Code 4
0512 BURGLARY-FORCED ENTRY-RESIDENCE-DAY 1
0623 THEFT-$50 TO $200-RETAIL THEFT 0 1
0810 SIMPLE PHYSICAL ASSAULTS 1
1160 FRAUD-IDENTITY THEFT a
1190 FRAUD-ALL OTHER{FLIM FLAM,CONFIDENCE 1
1440 CRIMINAL MISCHIEF - ALL. OTHER 1
1531 WEAPONS - POSSESSION - FIREARMS 1
1792 STATUTORY RAPE 1
1831 NARCOTICS-POSSESSION-MORPHINE,HEROIN,ETC 1
2112 CRIVE UNDER INFLUENCE-ALCOHOL-IMPAIRED 1
2410 HARASSMENT BY COMMUNICATION 1
2480 DISORDERLY CONDUCT-ALL OTHERS 1
2616 ALL OTHERS - CONTEMPT OF COURT {(NON M.V) 1
2632 ALL OTHER OFFENSES - LITTERING 1
2800 BORO ORD - SOLICITING W/O PERMIT -#724 1
3100 ALARMS - BUSINESS/RESIDENCE 7
3102 ALARMS - FIRE ALARM - ASSIST AS NEEDED 5
3112 ANIMAL - STRAYS, REF'D TOA.C.,, ETC 3
3113 ANIMAL - OTHER COMPLAINTS REPORTED 4
3114 ANIMAL - PET MISSING OR FCUND 2
3120 CASUALTY - ASSIST MEDICS / EMERGENCY 8
3121 CASUALTY - FALLS, ETC 1
3124 CASUALTY - OVERDOSE - NON-FATAL 2
3136 DISPUTE - CIVILAND/OR PROPERTY DISPUTE 1
3138 DISPUTE - NEIGHBOR CONFLICTS - VARICUS 3
3142 DISTURBANCE - PUBLIC AREA 2
3143 DISTURBANCE - NOISE 4
3147 DISTURBANCE - ALL CTHERS REPORTED 1
3160 HAZARD - TRAFFIC 3
3161 HAZARD - ALL OTHERS REPORTED 1
3173 JUVENILE - CHILDLINE REFERRAL INVESTIGAT 1
3175 SERVICE-COMMUNITY SERVICE DETAIL 25
3181 MENTAL COMPLAINT - 302/TRANSPORT 1
3189 MENTAL COMPLAINT - OTHER, REPORTS,ETC. 2
3200 PROPERTY - LOST, FOUND &/OR RECOVERED 2
3203 PROPERTY - DAMAGE UNDETERMINED CAUSE 1
3205 SERVICE - UTILITY SERVICE INTERRUPTION/W 3
3206 SERVICE- POLICE REQ. CRIM. HISTORY 4
3207 SERVICE - REQUEST / RECORDS & BACKGROUND 2
3209 SERVICE - CHECK WELFARE OF RESIDENT,ETC. 5
3210 SERVICE - ASSIST ORAIDED CASE 4
321 SERVICE - ASSIST OTHER AGENCY/P.D. 8
3213 SERVICE - LOCK QUT/HOME OR VEHICLE 1
3215 SERVICE - MOTORIST ASSIST 2
3216 SERVICE - REQUEST FOR PATROL 4
3217 SERVICE - ALL OTHER CALLS FOR SERVICE 3
3225 SERVICE-BUSINESS CHECK 130
3240 SUSPICIOUS CIRC. - OPEN DOOR/MWINDOW 1

BRIDGEVILLE BOROUGH POLICE
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June 08, 2021 Calls for Service - by UCR Code
Incidents Reported Between 05/01/2021 and 05/31/2021
All Municipalities

Primary Secondary UCR Count

Code Description Count  Code 2 Code 3 Code 4
3241 SUSPFICIOUS CIRC. - PERSON(S) 4

3242 SUSPICIOUS CIRC. - VEHICLE(S) 4

3243 SUSPICIOUS CIRC. - ALL OTHER 3

3252 TRAFFIC COLLISION - NON/REPORTABLE 3

3254 TRAFFIC COLLISION - PROPERTY DAMAGE 1

3259 TRAFFIC - ABANDONED VEHICLE -MVC 2

3260 TRAFFIC - ENFORCEMENT MVC 4

3263 TRAFFIC - PARKING 4

3264 TRAFFIC - ALL OTHER TRAFFIC 2

3270 WARRANT/P.F.A. SERVICE - INSIDE AGENCY 1

3271 WARRANT/P.F A. SERVICE - OUTSIDE AGENCY 3

3272 911 HANG UP CALLS 1

3610 DOMESTIC DISTURBANCE - SPOUSAL 3

3650 DOMESTIC DISTURBANCE - BOY/GIRL FRIEND 2

4010 INTELLIGENCE/OTHER 0 1
6004 TRAFFIC ACC. INVOLVING PROPERTY DAMAGE 2

6006 TRAFFIC ACCIDENT INVCLVING INJURY 2

CITT TRAFFIC CITATION 15

CITW WARNING 7

XXXX *Rastricted 1

" Total Calls 326

BRIDGEVILLE BOROUGH POLICE Page 2 of 2
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Meet me at the bridge

www.bridgevilleboro.com 425 Bower Hill Road

Bridgeville, PA 15017-2379
Telephone: 412.221.6012
Fax: 412.257.8854

DEPARTMENT OF PUBLIC WORKS
PuBLIC WORKS COMMITTEE: Nino Petrocelli Sr., Joe Colosimo, Bruce Ghelarducci

Bill Bott, Foreman, Joe Kauer, Borough Manager

MoNTHLY REPORT — JUNE 2021

Contracted Road Work: Paving of Terrace St., Calvert St and Church Street has been completed.
Borough Building Roof Replacement Project — work started on June 71,
Crew has been busy cutting grass at parks, public areas, right of ways and abandoned properties.
Street sweeping is being completed the third week of each month through fall and on Wednesday
mornings in the commercial areas.
Removal of the large gravel bar in the Chartiers Creek Back Channel at McLaughlin Run Creek
was completed the first week of June.
Vactor Truck Cleaning of sanitary sewers and catchbasins was completed the week of May 10,
Several catch basins were rebuilt on Liberty St., Pennsylvania Avenue and Laurel St.
Troop Banners were hung for the year throughout town.
Business District Maintenance — flower beds all weeded and cleaned up.
Park Maintenance:
o Chartiers Park:
®  Pea gravel was added behind both baseball dugouts.
o McLaughlin Run Park:
= Volleyball Court was improved with additional five tons of sand, posts repainted
and net reinstalled.

= Horseshoe Courts were cleaned up, pits redone, and benches repainted.

= All picnic tables have been painted.

= Water service reestablished and restrooms opened.

= Picnic Shelter numbered: 1,2 and 3.

= Dog Waste Station added
Equipment Maintenance:

& Loader/Bulldozer — starter replaced, aligner wheel replaced, and unit serviced.

= Backhoe serviced.

a  John Deere 430 Tractor — electrical repairs and fuel tank fixed.
Sign Maintenance — replaced damaged signs, straightened poles, refaced faded stop signs and
added missing speed limit signs throughout town.

o Washington Avenue North Welcome Sign was refurbished with a new sign face and
was repainted.
o Bower Hill Road at Commercial Street — pedestrian crossing signs and crosswalk
added.

Staff training on the backhoe and street sweeper is underway, so all staff know how to operate all
equipment.
Ongoing maintenance has been dedicated to filling potholes and repairs to multiple streets and
alleys.
Cleaned catch basins and swales throughout town on rainy days.
Foreman responded, marked, and reported multiple PA-One Call requests.

Hi#



SouthBridge Emergency Medical Services

178 Hickory Grade Road
Bridgeville, PA 15017
Phone: 412-221-5115
Fax: 412-206-0026
www.SouthBridee EMS.com

Bridgeville Borough Report for Emergency Medical Services

for the Period of 5/1/2021 to 5/31/2021

Number of 211 dispatches where lights and sirens WERE USED to respond 22
Average resgonse time when lights and sirens WERE USED to respond 08:11
Number of 911 dispatches where lights and sirens WERE NOT USED to respond 34
Average response time when lights and siren WERE NOT USED to respond 10.02
Number of Standby/Special Event Requests in Bridgeville Borough 1
Number of Bridgeville Borough calls handled by outside agencies 5
Total number of 211 emergency medical requests from 5/1/2021 to 5/31/2021 57
Bridgeville Borough Year To Date Statistics

Number of 911 dispatches where lights and sirens WERE USED to respond this year 91
Mumber of 911 Dispatches where lights and sirens WERE NOT USED to respond 183
Number of 911 dispatches that were standby details 2
Number of Bridgeville Borough calls handled by outside agencies 25

276

Total 911 Requests for Emergency Medical Service in Bridgeville
Borough through 5/31/2021




@,LSSE MEMO

v GVl Enginears and Surveyors

B46 Fourth Avenue, Coraopolis, PA 15108
(412) 264-4400 o {412) 264-1200 Fax

TO: Bridgeville Borough Council DATE:  June 9, 2021
S.0.No.:  0523-01

cc:  Joseph Kauer, Borough

SUBJECT: June 14, 2021 Meeting Manager
Engineering Items

FROM: Kevin A. Brett, P.E.

Following is a summary of the engineering work performed or authorized since the last meeting:

Developments

s None this month.
Bonds

e None this month.
MS4:

o LSSE submiited Annual Progress Report to PaDEP on September 30, 2019. Outfall
screening has been completed, summary memo transmitted to Borough on June 30, 2020.
LSSE submitted the Annual Progress Report on September 30, 2020, LSSE to meet with
Staff to review PRP Plan to lessen required maintenance for PRP compliance and review
Borough MS4 files in preparation of DEP Inspection.

» Stormwater Separators: LSSE completed surveys. LSSE preparing bid documents and
[final design plans. Project opened on May 5, 2021. Work was awarded to Independent
Enterprises, Inc. in the amount of $74,855.00 (Base Bid and Add Alternate Nos. 1
and 2). Contract Documents were transmitted to the Borough for execution on May
14,2021, Pre-Construction Meeting to be scheduled early June,.

Public Works Projects:

¢ 2021 Roadway Improvements: Bids were opened on April 5, 2021. Youngblood Paving,
Inc. was the apparent low bidder; paving bids noted below:

BASE BID - $139,671.00:
. Calvert Street (Eisner Avenue fo Chess Street)
. Terrace Street (Short Street to Union Street)

MAPROMNS234523-01\Engr Rpts\2021106 Juns.docx
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ADD ALTERNATES:

. Add Alternate No. 1 — Church Street - $18,454.75

. Add Alternate No. 2 — McLaughlin Park Trail - $24,455.30

. Add Alternate No. 3 — McLaughlin Park Parking Lot - $75,012.50

Work was awarded to Youngblood Paving, Inc. in the amount of $182,581.05 (Base Bid,
and Add Alternate Nos. 1 and 2) as noted in letter dated April 15, 2021. Contract
Documents were lransmitted to the Borough for execution on April 26, 2021. Pre-
Construction meeting held on April 29, 2021. LSSE transmitted Change Order No. 1
to the Borough for execution on May 26, 2021; this change order was prepared to
include Add Alternate No. 3 — McLaughlin Run Park Parking Lot to the Contract
(increase of $67,416.25). LSSE transmitted Change Order No. 2 to the Contractor
for execution on May 26, 2021; this change order was prepared to include additional
paving on Bower Hill Road. 2021 Road Paving Completed and Park paving complete.
Bower Hill still to be completed. Final walkthrough to be scheduled with Borough
and a coordination meeting for Bower Hill traffic control the same day with
Contractor.

e Jane Way Access Project (GEDF Grant, awarded amount of $425,000.00, part of
flood mitigation projects): Bids were opened on October 8, 2020. Work was awarded to
Brenizel Excavation, LLC in the amount of $106,811.00 as noted in letter dated
October 14, 2020, The pre-construction conference was held on October 27, 2020. LSSE
transmitted the Contract Documents to the Borough for execution on November 17, 2020.
Contractor notified LSSE that the materials needed to complete the project were received
on April 30. Final coordination with PAW underway, contractor to provide final schedule..
LSSE transmitted Partial Payment No. 1 in the amount of $32,857.87 as noted in letter
dated May 18, 2021.

e  McLaughlin Run Flood Control: LSSE received a copy of U. S. Department of the Army
Corps of Engineers Hydraulic Model (HEC-RAS Modeling Software Forms) and are
currently reviewing options presented in study to reduce flooding. . . LSSE evaluated two
additional options at the request of the Planning Commission. LSSE is finalizing the
report.

¢ McLaughlin Run Park Flood Improvement Project (GEDF Grant, awarded amount
of $425,000.00): DEP issued the permit on May 28, 2020. NPDES Permit issued June 4,
2020. LSSE provided County a location map,; the Environmental Review was approved
by the County on July 30, 2020.  Work was awarded to LM&R Excavating, LLC in the
amount of 8273,500.00 as noted in letter dated October 14, 2020. LSSE issued letter
dated May 21, 2021 noting field observations that are outstanding. Contractor
reseeded areas that vegetation did not establish.

s McLaughlin Run Park Phase II: Work was awarded to Sciarretti Site Development &
Paving Co., Inc. in the amount of $418,082.54 (Base Bid and Add Alternate No. 2} as noted
in leiter dated July 22, 2020.  LSSE transmiited Change Order No. 1 to Borough for
execution on October 8, 2020; this Change Order was prepared fo adjust contract amount
to install 8’ long guiderail posts along the stream bank. LSSE transmitted Change Order
No. 2 to the Borough for execution on November 18, 2020, this Change Order was

NAPRONS221523-01\Bnpr Rplsi2021\06 Juns.doox
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prepared to adjust contract amount for additional earthwork. LSSE transmitted Change
Order No. 3 to the Borough for execution on November 24, 2020, this change order was
prepared to extend time of completion due to delays from The Gateway Engineers, Inc.
LSSE transmitted Partial Payment No. 3 in the amount of $57,895.25 as noted in letter
dated December 1, 2020. LSSE transmitted Change Order No. 4 fo the Contractor for
execution on December 17, 2020, this change order was prepared to extend the fime of
completion to spring due to winter weather conditions. LSSE transmitied Change Order
No. 4 to the Borough on February 2, 2021. LSSE transmitted Partial Payment No. 4 in the
amount of $32,481.54 as noted in letter dated February 12, 2021. Proof Roll has been
completed. LSSE to issue letter to Sciarretti Site Development & Paving Co. indicating the
subbase restoration has been completed in accordance with the requesied specifications.
LSSE transmitted Change Order No. 5 to the Contractor on May 24, 2021 to remove
bid items from the Contract. LSSE issued letter dated June 4, 2021 regarding
outstanding items for project completion.

e Chartiers Park Improvement Project: LSSE met with the Park Committee and has
developed a plan and cost estimate to repave the access drive and parking lot and construct
a new playground. ACCD issued Permit GP030200220-012 on June 11, 2020 to restore
the eroded stream bank along Chartiers Creek. LSSE is preparing bid documents to
repair the slope failure along Chartiers Creek and the grading for the proposed
playground. Sports and Recreation Associates has provided alternatives for the
proposed playground for consideration, Once the Borough selects the playground the
grading contract will be issued for bid and the playground installation work will be
completed under a COSTAR contract.

¢ Bower Hill Road Storm Sewer Improvements (GEDF Grant, awarded amount of
$100,000.00): Work was awarded to Jet Jack, Inc. in the amount of $89,860.00 as noted
in letter dated October 14, 2020. Notice to Proceed dated for January 4, 2021. LSSE
requested time extension for HOP. LSSE transmitted Change Order No. 1 to the Borough
for execution; this change order was prepared to adjust Contract amount based on
realignment of the storm sewer due to an unforeseen conflict (increase of $5,480.07).
Storm sewer improvements have been completed. LSSE transmitied Partial Payment No.
1 in the amount of $69,192.06 as noted in letter dated April 26, 2021. Work is complete.
LSSE requested pay request from Contractor and will prepare final change order for
project closeout.

o  Werner Avenue: LSSE has been in contact with Donna Killingsworth of Genesee &
Wyoming Company and has started the process to coordinate the improvements. The
completed documents were submitted to the railroad for veview and to start the process of
obtaining the required lease agreement on April 2, 2021. Genesee & Wyoming Company
has issued the approval of the work on railroad property on May 24, 2021. LSSE is
preparing bid documents for the proposed project.

¢ McLaughlin Run Gravel Bar Removal: LSSE is preparing the permit documents
necessary to remove the accumulated gravel bars at the mouth of McLaughlin Run. ACCD
issued the General Permit No. 3 for the Gravel Bar removal on April 9, 2021, Public
Works has completed removal of the gravel bar. Once the disturbed area is stable, Borough
to submit self certification form.

NAPROMS5231523-01Engr Rpisi2021106 June. docx
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¢ McLaughlin Run Park Stream Bank Erosion: Permit package was submitted to the
Allegheny County Conservation District on May 11, 2021,

Borourh Grant Summary

Project Grant Source Grant Value Borough Match Anticipated Start
Date
McLaughlin Run Park DCNR $209,041.27 $209,041.27 August 2020
Ph.2
Chartiers Street GEDF $300,000.00 $488,000.00 Spring 2021
Widening (PennDOT Project)
Bower Hili Road Storm | GEDE $100,000.00 Overages Only Work Complete
Sewer
MclLaughtin Run Flood GEDE $425,000.00 $12,000.00 Work Complete
Project
PRP Stormwater CFA $70,000.00 $70,200.00 Summer 2021
Separators
ADA Ramps CDBG $20,000.00 $18.,000.00 Work Complete
Inlet Replacement CDBG $23,000.00 $18,000.00 Summer/Fall 2021
CDBG Year 46

It is anticipated that the Borough will be awarded $20.000.00 as noted in the COG’s memo dated
January 16, 2020, Bids were opened on November 9, 2020. Independent Enterprises, Inc. was
the low bidder in the amount of $27,422.50 as noted in letter dated November 9, 2020. COG
provided notice to proceed to schedule a pre-construction meeting as noted in their memo dated
March I, 2021. Concrete work is completed. LSSE to schedule final walkthrough. Restoration
work being completed week of May 3, 2021. Work is complete. LSSE requested pay request
from Contractor and will prepare final change order for project closeout.

CDBG Year 47

It is anticipated that the Borough will receive $23,000.00 in funding for Catch Basin Replacement
per Char-West memo dated January 12, 2021, Awaiting County decision.

Backflow Preventer Project-2020:

Work was awarded to Jet Jack, Inc. in the amount of $117,800.00 as noted in letter dated
October 14, 2020. LSSE transmiited the Contract Documents io the Borough for execution on

NAPROM5234523-01Bngr Rptst2021406 Tune.docx
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December 10, 2020. Pre-Construction Meeting held on December 15, 2020. Notice to Proceed
dated for January 4, 2021. Work is complete. LLSSE requested pay request from Contractor
and will prepare final change order for project closeout.

Backflow Preventer Project-2021:

Bids were opened on May 5, 2021. Work was awarded to Osiris Enterprises in the amount of
$157,125.00. Contracts were transmitted to the Borough for execution on June 2, 2021,
LSSE to schedule pre-construction meeting,

ALCOSAN Phase I — Interim Consent Order and Agreement

o Phase I COA was issued by letter dated October 15, 2015 from PaDEP, PaDEP
approved the Interim CAP extension until June 30, 20210. The ALCOSAN
Municipal Information Request Response was submitted to ALCOSAN February
25, 2021. A Phase II COA is anticipated to be released within the next few
weeks, which would likely include a requirement for a 10% reduction in flows
incorporated into Order.

o Regionalization: ALCOSAN issued a report to the municipalities pertaining to multi-
municipal trunk sewers repairs that they are requesting the municipalities make
prior to transfer. ALCOSAN issued the Draft form of Transfer Agreement to the
municipalities by letter dated December 13, 2018. ALCOSAN scheduled a series of
outreach meetings for Manager's and Elected Officials. ALCOSAN provided the
POC defect reports for the regionalization sewers. ALCOSAN held a system-wide
Regionalization update meeting on January 25, 2021. Over the next several
months, ALCOSAN will be meeting with individual municipalities to discuss
interest level, status, agreement comments, etc. 3RWW has initiated an effort to
update the sanitary sewer model to utilize in regards to futnre multi-municipal
alternatives analysis for McLaughlin Run.

o Operation and Maintenance: LSSE has drafted an SOA for Engineering Services
related to the CCTV and MHPS programs for 2021. Focus/tasks to be completed
in Year I (FY 2021) include Visual Inspection, Cleaning / CCTV of approximately
50,000 LF of Borough sanitary sewers and 280 manhole physical surveys in the
McLaughlin Run (C-53-10) Sewershed. The SOA for this work was provided
for action at the May meeting. MHPS work to begin the week of June 14, 2021.
Bid documents for the CCTV services to be prepared by end of June 2021.

o GROW Grant Application:
= GROW Cycle 5 has started. Letters of Interest packages are due to ALCOSAN
by March 31, 2020. LOI rejected for GROW Cycle 5 on June 1, 2020.
ALCOSAN requested we meet with them in the Fall to discuss the potential for
this project for next cycle. LSSE met with ALCOSAN November 13, 2020 to
discuss Year 1| O&M Repairs project which includes:
e New York Street Sanitary Sewer Realignment
» Sanitary Sewer Lining previously planned tributary to McLaughlin Run
» Regionalization Repair Scope

NAPRONNS23\523-01\Enar Rpis\2021406 Tune.docx
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LSSE submitted the LOI on March 31, 2021, The invitation to submit for the
application phase was declined. A follow-up meeting was held with
ALCOSAN on May 11, 2021, This project was denied based on
ALCOSAN’s perception of the effectiveness of GWI removal in the area,
the minimal impact on overflow reduction, and competitiveness of this
round of applications. LSSE to evaluate the feasibility of removing
Bridgeville connections to the McLaughlin Run sewershed.

Miscellaneous Items

» Municipal Building Roof Replacement: LSSE scheduling meeting with roofing supplier
to review the roof and confirm minimum construction standards. LSSE issued RFPs for
Environmental Assessments on January 26, 2021. Proposals are due February 3, 2021;
LSSE to provide summary memo fo Borough. LSSE to schedule roof walkthrough with
Carlisle representative. Environmental Assessment was completed by AGX, Inc.; awaiting
report. Field review held with Carlisle; awaiiing specifications from Carlisie to finalize
bid documents. LSSE received CoStars quole from S&N Industries, LLC. Executed
Contract has been provided. Work beginning week of June 7, 2021,

NAPRON5231523-01\Cngr Rprs\2021106 June docx
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OCED APPROVED FORMAT FOR ACT 169 Tax COLLECTOR'S REFORT

Tax Collector's Monthly Report to Taxing Districts

For the Month of

MAY

.20 21

BRIDGEVILLE BOROQUGH

_Taxing District

EeEG

Real Eslate
2020

Interim/Other

Per Capita/Other

1.

2A. Additions: During the Month ( *)

2B. Deductions: Credits During the Month - {(from line 17}

(*) ATTACH ANY.SUPPORTING DOCUMENTATION REQUIRED BY YOUR TAXING DISTRICT

3. Total Collectable 67,003.82 o s
4.__Less: Facs.Collections for the.Month 3,540.37 "
5. rmmmDm_mﬂosm‘_ﬂBBEm Eist AJ S _
6. Less: Exonerations (*)

7

9. Face Amount of Collections - {must mm_.mymﬁ: ::mﬂ..ﬁ 3,540 37 . _

10. _Plus: Penalties . | 352.26 \

11. Less: Discounts e )

12. Total Cash Collected. per Column A 3,892.63. |B. .. )
13. Total Cash-Collected - (12A + 12B + 12C + 12D) . 3,892.63




53 PR

CoRayIMeneHTaxEs e

=
e S N S B A ST

Date Transaction # . Amount . TOTAL ALL TAXES

Total{ §

3 . , T tion #
Am.>Bo:2mma<<::§_mmmno;>%=nmc_m85_mmmnoz_:@go:,& RRRagHon 3

= S
T

List, Other Credit Adjustme
Parcel # Name

17

Total| $
18. Interest Earnings (if mnn:o.mc_mv $
Cose Warie Ypecgi fleaor 6§/3/2021

TAXING DISTRICT USE (OPTIONAL) . Tax Collector Date
Carryover from Previous Morith P .. m | verify this is a complete and accurate reporting of the balance
Amoiint Collscted This Month. % collectable, taxes collected and remitied for the month.
Less Amount Paid HZ.m Month L ..ﬂ il Ay R o S+ on7¥| Received by (taxing district):
Ending Balance S Title: Date:

- | acknowledge the receipt of this report.




MONTH OF: MAY - 2021

BRIDGEVILLE BOROUGH

TAX COLLECTOR'S MONTHLY REPORT

Date

TAX COLLECTOR : ANNE MARIE PARISI
RATE OF |COMMISSION
FACE DISCOUNT PENALTY NET DEPOSITED | COMMISSION DUE
REAL ESTATE
2020 CURRENT (at discount) (7-1 to 8-31)
2020 CURRENT (at face) (9-1 to 10-31)
2020 CURRENT (at penalty) (11-1 to 6-30) 3,540.37 352.26 3,892.63 5% 177.02
REAL ESTATE - Delinquent
2019 5,971.47 635.53 6,607.00 5% 298.58
2018 435.85 43.59 479.44 5% 21.80
2017 5%
TAX CERTIFICATIONS 22 10.00 220.00
TOTAL 9,947.69 1,031.38 10,979.07 717.40
signed __ (L0 Nigprce Mpzcai Newre

6/3/2021




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
APRIL 2021

BRENTWOOD BANK

ACCOUNT BALANCES AS PER BANK STATEMENTS DATED APRIL 30, 2021

GENERAL FUND $1,047,588.76
SANITARY SEWER FUND $1,450,216.98
GARBAGE FUND $72,928.90
PAYROLL FUND $14,187.59
CAPITAL IMPROVEMENTS FUND $1,558,195.82
LIQUID FUELS FUND $210,178.49
UTILITY FUND $241.83
RELIEF FUND $2,208.86
ANNE BAUMGARTEN CHILDREN'S SAFETY FUND $1,555.14

ﬁf?x (-f‘é:/ﬁ /éiﬁw\_-/’ . 72/’5/1'5 s

:
Ronald Womer, Treasurer




BOROUGH OF BRIDGEVILLE
FINANCIAL REPORT
APRIL 2021

BRENTWOOD BANK

RECONCILIATION OF GENERAL FUND

Bank Balance 4/1/2021

Deposits $128,124.65
Interest Earned $46.79
Total Deposits and Other Credits

TOTAL

Less Checks Paid and other Debits $287,954.08
TOTAL

Less Outstanding Checks and other Debits $12,776.77

GENERAL FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

RECONCILIATION OF SANITARY SEWER FUND

Bank Balance 4/1/2021
Deposits $167,128.24

Interest Earned $55.38

$1,207,371.40

$128,171.44

$1,335,542.84

$1,047,588.76

$1,034,811.99

/! 4
Py Fyl b e

Total Deposits and Other Credits

TOTAL
Less Checks Paid and other Debits $11,490.38

TOTAL
Less Outstanding Checks and other Debits $0.00

SEWER FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

$1,294,523.74

$167,183.62

$1,461,707.36

$1,450,216.98

$1,450,216.98
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BRENTWOOD BANK

RECONCILIATION OF GARBAGE FUND

Bank Balance 4/1/2021
Deposits $26,187.02

Interest Earned $2.99

Total Deposits and Other Credits

TOTAL
Less Checks Paid and other Debits $35,640.55

TOTAL
Less Outstanding Checks and other Debits $0.00

GARBAGE FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

RECONCILIATION OF PAYROLL FUND

Bank Balance 4/1/2021
Deposits
Interest Earned

$131,620.12
$0.70

$82,379.44

$26,190.01

Total Deposits and Other Credits

TOTAL
Less Checks Paid and other Debits $121,051.61

TOTAL
Less Outstanding Checks and other Debits $12,271.50

PAYROLL FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

$108,569.45

$72,928.90

$72,928.90

Aokt

$3,618.38

$131,620.82

$135,239.20

$14,187.59

$1,916.09
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BRENTWOOD BANK

RECONCILIATION OF CAPITAL IMPROVEMENTS FUND

Bank Balance 4/1/2021
Deposits $0.00
Interest Earned $64.06

Total Deposits and Other Credits

TOTAL
Less Checks Paid and other Debits $950.00

TOTAL
Less Outstanding Checks and other Debits $0.00

C.I. FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

RECONCILIATION OF LIQUID FUELS FUND

Bank Balance 4/1/2021
Deposits $0.00
Interest Earned $8.66

$1,559,081.76

$64.06

$1,559,145.82

$1,558,195.82

$1,558,195.82

Con Sl

Total Deposits and Other Credits

TOTAL
Less Checks Paid and other Debits $1,180.18

TOTAL
Less Outstanding Checks and other Debits $0.00

L.F. FUND ACCOUNT BALANCE 4/30/2021

Approved by Treasurer:

$211,350.01

$8.66

$211,358.67

$210,178.49

$210,178.49

5/ - "
/zz-:"'- ’é//é:'-.w—"




BOROUGH OF BRIDGEVILLE
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BRENTWOOD BANK

RECONCILIATION OF UTILITY FUND

Bank Balance 4/1/2021 $241.82
Deposits $0.00
Interest Earned $0.01
Total Deposits and Other Credits $0.01
TOTAL $241.83
Less Checks Paid and other Debits $0.00
TOTAL $241.83
Less Outstanding Checks and other Debits $0.00
UTILITY FUND ACCOUNT BALANCE 4/30/2021 $241.83
7 7,
Approved by Treasurer: P Cirkef &

RECONCILIATION OF FLOOD RELIEF FUND

Bank Balance 4/1/2021 $2,208.77
Deposits $0.00
Interest Earned $0.09
Total Deposits and Other Credits $0.09
TOTAL $2,208.86
Less Checks Paid and other Debits $0.00
TOTAL $2,208.86
Less Outstanding Checks and other Debits $0.00
RELIEF FUND ACCOUNT BALANCE 4/30/2021 $2,208.86
7 .
Approved by Treasurer: ,h’é i -C:/Zéa.c-
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BRENTWOOD BANK

RECONCILIATION OF ANNE BAUMGARTEN CHILDREN'S SAFETY FUND

Bank Balance 4/1/2021 $1,555.08
Deposits $0.00
Interest Earned $0.06
Total Deposits and Other Credits $0.06
TOTAL $1,555.14
Less Checks Paid and other Debits $0.00
TOTAL $1,555.14
Less Outstanding Checks and other Debits $0.00
SAFETY FUND ACCOUNT BALANCE 4/30/2021 $1,555.14
7
Approved by Treasurer: 7(ocz-/(-£’ (g D




Monthly Report:

June 2021
bridgevillelibrary.org

Summer Reading and Learning
Summer Reading and Learning starts
Monday, June 14, with the theme
Tails and Tales. In-person programs
include a weekly outdoor storytime
each Thursday at 11:00 a.m, and a
monthly book club for adults on the first Tuesday of the month. There are also a variety
of virtual opportunities for all ages as well as new Take-and-Make kits and Teen unseen
bags each month. Community members of all ages can participate in Beanstack, Millie’s
Sweet Reads, or both. Beanstack is an online tracker that chailenges participants to set
summer reading and activity goals while Millie’s Sweet Reads is a partnership with
Millie's Homemade Ice Cream (read five books and earn a free waffle cone with 2
scoops or a free milkshake). Our full summer programming guide is included as a
supplement.

Sweet Treat Kits

- Sweet Treat Kits are a hew item that can be borrowed with a library card. Each kit
includes a nhovelty cake pan, cake mix, icing, sprinkles, and safety and care instructions.
There are ten different cake pans to choose from. Generously sponsored by Brentwood
Bank.

Shed instaliation

A new shed, designed and constructed by students in the Materials and Construction
Class at Chartiers Valley High School, was recently installed at the library. The Friends
of the Bridgeville Public Library will use
the shed as part of their ongoing used
book sales. This is an ongoing
fundraiser that also encourages
community engagement and volunteer
opportunities.




Saturday Hours
The library resumed Saturday hours on June 5. The library’s current hours of operation
are Monday — Thursday 10:00 a.m. — 7:00 p.m. and Fridays and Saturdays 10 a.m. —

4:00 p.m.

Library Board of Trustees Meetings
In-person board meetings will resume Tuesday, June 15. Meetings are held on the third
Tuesday of the month at 7:00 p.m. in the Community Room at Bridgeville Public Library.

Respectfully Submitted by:
Ben Hornfeck

Library Director
hornfeckb2@einetwork.net



et et e M PERSON PROGRAMS
CREE PP ERE S BPROGER AMS L
%ﬁua“ﬁ!ﬁgﬂ:@ REN'S PROGRA, Limited Capacity; Registration Required.

Attendees are required to follow
T Py ' CDC Public Health Guidelines.
arm o, '-:@ «‘ﬁ : y: 5y 4
VIRTUAL EQE%@@ @Ee‘j"’%“’ . . Nature Explorers at Boys Home Park
Offered on Zoom; Registration Required. Mondays @ 10 am-11 am, June 14-July 12
World of Tails and Tales Ages 8-5
. '\f\{"ednesday @ n am,']une 16 - August 4 Each week, children can enjoy nature walks,
This exciting new program will combine the best of
animal folkiales, crafts, and science (STEM). For
children entering 1st-5th grades. Blankets and Books
Surnmer Storytime Chess Pamily Storytime at Bridgeville Public Library
Starts June 14 Thursdsys @ 11 atn, Starting June 17
Learn chess with silly stories and mini games that also Preschoolers and families are invited to bring a

help young children, between the ages of 3.5 - 7 yrs, blanket and join Miss Karen outside for
remember complex ideas.

story times, and nature-themed crafts.

) ] . storytime. In case of inclement weather,
GSK Secience in the Swnimer storytime will not be held.

join us for the 2021 Science in the Summer™ program,
provided by Carnegie Science Center and sponsored by
Glaxo Smith Kline. This summer’s program, Be an
Engineer, is open to rising 2nd-eth grade students.
Registration starts June 14, sessions begin July 20. Full
details at southfayettelibrary.org and
bridgeviltelibrary.org.

Authors & Activities
Join Miss Nicole 8. for this weekly YouTube series
pairing a favorite picture book or author with a
preschool activity. Every Tuesday.

BRIDGEVILLE PUBLIC LIBRARY ] SOUTH FAYETTE TOWNSHIP LIBRARY
505 McMillen 8t, Bridgeville, PA 15017 ; 515 Millers Run Rd, S8outh Fayette, PA 15064
412-223-3737 412-257-8660

bridgevillelibrary.org — southfayettelibrary.org
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TEEN PROGRA!

All teen programs are currently virtual and can be found on Facebook and YouTube.

FRN TR

Theme: Pride - June 14

Learn about the importance and
Iove within the LGBTQ,
community. Inchudes educational
brochures, an LGBTQ booklist, 2
library books, an activity, and
some loot to keep.

s

and classic Teen Unseen Bag! In
each bag you will get 2 library
books, an activity, and some loot
to keep.

Yo

Theme: Retro - July &

Travel back in time with this fun

IR, SRR
i A A ARG

Virtual Programs & Kits

Break In Bag - June 14 (KIT)
Break the eodes to get all of the treasure within the bag.

Cat Ear Headband - June 25 (KIT)
Be cat-tastic by making your very own cat ear headbands!
Spotify Frame - July 2 (KIT)
Remember your favorite songs and special memories by
creating a Spotify frame,
Villain Pillow - July ¢ (KIT)
Show some villain love while learning some sewing skills.
Origami Rainbow Wheel - July 16

Fold and create a fun and colorful origami wheel!

Duck Tape Squishies - July 23
Learn how to make a squishy out of duct tape.

Paint Pouring Stones - July 30
Make awesome artwork by learning how to pour paint!

Storm Paper Craft - August 6 (KIT)
old an awesome storm cloud to hang up in your room with
this fun paper craft.
Among Us Miniatures - August 13 (KIT)

Don’t be sus! Paint your very own Among Us miniature.

Theme: Playlist - August 2

Ever wondered what music to

listen to while reading a book? We
got you covered! This Teen Unseen
Bag has teen playlist
recommendations that correspond
to the books in the bag, an activity,
and some loot to keep.




ADULT PROGRAMS

All adult programs are currently virtual and can be found on Facebook and YouTube.

Beekeeping 101 - LIVE June 16 @ 7 pm
Hank B has been keeping bees as a hobby for the
past ten years, He looks forward to sharing what
he’s learned with you. Registration required for
this live Zoom event.

Macramé Plant Holder
Macramé is a versatile form of fiber art that uses

knots to create a variety of unique items. Learn
how to create your own macrameé hanging plant
holder.

The Dangerous Despair of B-List Superheroes
Murder Mystery - LIVE July 15 @ 7 pm.
B-List superheroes, with almost useless powers, have
gathered together to bond over a meal, but even that is
ruined by a murder in the building. Can these
superheroes prove their worth by solving the murder?
For adults and teens. Registration required for this live
Zoom event.
Toad Houses
Learn why toads can be beneficial to your garden
and how to build a cost-effective toad house.

Strawberry Spinach Salad
Learn how to make your own salad dressing to go
with this healthy summer salad.
Make Your Own Canvas
Learn how to build your own painting canvas like
a painter!
Build Your Cat a Castle
Learn how to build your feline friend a cardboard
castle, boat or climber,

AUGUST

Lemon Blueberry Pound Cake
Celebrate this summer fruit with a classic

combination of lemons and blueberries. Watch the
video to see how to make this treat.

DIY Teacup Candles
Spruce up your indoor and outdoor spaces with
these DIY teacup candles!

A Beginner’s Guide to Birding
Ever wanted to start bird watching? Watch the
video to learn some of the basics, along with a few
do’s and don’ts.




Kindergarten Readiness -~ fune 14
Get ready for Kindergarten with this kit! The kit
contains items and booklists to use in conjunction with

the weekly Kindergarten Readiness videos on YouTube.

For Children entering Kindergarten.

Nature Explorers - June 14
This kit has activities to start on an outdoor adventure.

In conjunction with the in person Nature Explorers
program. For Preschool - 1st Grade.

Book Club in Box - fune 14
Each themed box contains a free book and activities to
complete at home. Themes are based on age ranges:
PreK- Kindergarten, 1st - 2nd grades, and 3rd - 5th
grades,

Felt Board Fun - June 14, July 5, & August 2
Make a felt board at home with a pizza box, courtesy of
Vocelli's Pizza. Instructional videos can be found on
both libraries YouTube channels,

Boredom Busiers - July 5 & August 2
This kit is full of surprise challenges sure to entertain,
For children in 2nd - 5th grade.

Teddy Bear Tea Party - August 2
Throw a tea party for your favorite stuffed animal with
the contents of this kit. In conjunction with August 3rd
Authors and Activities YouTube video,

NEW fo -_checkout w:th a Ilbrary card'

Storyhme Bundle

Everythmg you need for Storytlme at home' Check out:_'
.- a’bundle: of 5 themed books, 2 shaker eggs;and. activity .
pages w1th rhymes, songs, early hteracy tlpS and '

| prOJect 1deas .(Avallable Now)

"-Sweet Treats

tréat of your own' o
Bank: (Avaﬂable ]u_ue 14 at

ADULTKITS

A Cup of Tea: Bubble Tea - June 14
Ever wanted to try bubble tea? This kit breaks down the

steps involved in making this popular drink.

Mixed Media Project - June 14
Experiment with paint, paper and more to create your
very own one-of-a ~kind masterpiece on a 4 X 4 canvas.

A Cup of Tea: Butterfly Pea Flower Tea - July 5
Explore the color changing properties of butterfty
pea flower tea and the science behind the magic.

Pineapple Project - July 5
This summertime project is a puzzle and it’s a pineapple.

; A Cup of Tea: Masala Chai - August 2
! Learn how to blend together spices for a masala chai recipe.

A Basket of Flowers - August 2
Make a small basket to hold a bouquet of artificial flowers.

For the most up-to-date information, visit the
library's website where you can sign up to get
library news e-mailed right to your inbox and
visit the event calendar for full program
descriptions. Fellow the Library at:

ﬂ @bridgevillepubliclibrary
@bridgevillebpl
B3 Gridgeville Public Library




