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   MEMO 
 
 

 
 TO: Bridgeville Borough Council 
 
 FROM: Kevin A. Brett, P.E. 
 
 SUBJECT: August 9, 2021 Meeting 
  Engineering Items 

 DATE: August 5, 2021  
 S. O. No.: 0523-01 
 cc: Joseph Kauer, Borough  
      Manager  
 

 
 
Following is a summary of the engineering work performed or authorized since the last meeting: 
 
Developments 
 

• None this month.  
 
Bonds 
 

• None this month.  
 
MS4: 
 

• LSSE submitted Annual Progress Report to PaDEP on September 30, 2019.  Outfall 
screening has been completed; summary memo transmitted to Borough on June 30, 2020.  
LSSE submitted the Annual Progress Report on September 30, 2020.  Outfall screening 
summary memo provided on July 16, 2021.  Progress Report due September 30; LSSE 
to schedule with Borough to review Progress Report and complete staff training.  
Elected official training to completed tonight.   
 

• Stormwater Separators:  LSSE completed surveys.  LSSE preparing bid documents and 
final design plans.  Project opened on May 5, 2021.  Work was awarded to Independent 
Enterprises, Inc. in the amount of  $74,855.00 (Base Bid and Add Alternate Nos. 1 and 2).  
Contract Documents were transmitted  to the Borough  for execution on May 14, 2021.  
Pre-Construction Meeting held on June 29, 2021.  Lead time for materials is 6 to 8 weeks. 
LSSE has reviewed shop drawings in July, and order was 8-10 weeks until delivery.  
Early to mid-September start date. 
 
Borough needs additional PRPs constructed in Chartiers Creek sewer shed to address 
remaining 50% of sediment loading.   
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Public Works Projects: 
 

• 2021 Roadway Improvements:  Bids were opened on April 5, 2021.  Youngblood Paving, 
Inc. was the apparent low bidder; paving bids noted below:   
 
BASE BID - $139,671.00: 
• Calvert Street (Eisner Avenue to Chess Street) 
• Terrace Street (Short Street to Union Street) 

 
ADD ALTERNATES: 
• Add Alternate No. 1 – Church Street - $18,454.75 
• Add Alternate No. 2 – McLaughlin Park Trail - $24,455.30 
• Add Alternate No. 3 – McLaughlin Park Parking Lot - $75,012.50 
 
Work was awarded to Youngblood Paving, Inc. in the amount of $182,581.05 (Base Bid, 
and Add Alternate Nos. 1 and 2) as noted in letter dated April 15, 2021.  Contract 
Documents were transmitted to the Borough for execution on April 26, 2021.  Pre-
Construction meeting held on April 29, 2021.   LSSE transmitted Change Order No. 1 to 
the Borough for execution on May 26, 2021; this change order was prepared to include 
Add Alternate No. 3 – McLaughlin Run Park Parking Lot to the Contract (increase of 
$67,416.25).  LSSE transmitted Change Order No. 2 on June 11, 2021; this change order 
adjusts the contract to include additional work on Bower Hill.  LSSE transmitted Partial 
Payment No. 1 in the amount of $226,532.60 as noted in letter dated June 11, 2021.  Bower 
Hill repairs completed on July 24, 2021.  Work completed.  Final bill and change 
order to be completed and forwarded to Borough for approval.  Additional area was 
completed on patches due to field conditions when milling patches to address soft 
areas (see below for photos).   
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• Jane Way Access Project (GEDF Grant, awarded amount of $425,000.00, part of 
flood mitigation projects):  Bids were opened on October 8, 2020.  Work was awarded to 
Brentzel  Excavation, LLC  in  the  amount of $106,811.00  as noted  in  letter  dated 
October 14, 2020.  The pre-construction conference was held on October 27, 2020. LSSE 
transmitted Partial Payment No. 1 in the amount of $32,857.87 as noted in letter dated 
May 18, 2021.   Work is ongoing, 90% complete.    

 

  
 

• McLaughlin Run Flood Control:  LSSE received a copy of U. S. Department of the Army 
Corps of Engineers Hydraulic Model (HEC-RAS Modeling Software Forms) and are 
currently reviewing options presented in study to reduce flooding.    LSSE presented the 
Summary Report Flood Study to the Planning Commission on July 26, 2021.  Service 
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Order being provided for Phase 1 surveys, permitting and easement preparation for 
Council’s consideration.   
 

• McLaughlin Run Park Flood Improvement Project (GEDF Grant, awarded amount 
of $425,000.00):  DEP issued the permit on May 28, 2020.  NPDES Permit issued June 4, 
2020.  LSSE provided  County a location map; the Environmental Review was approved 
by the County on July 30, 2020.  Work was awarded  to LM&R Excavating, LLC in the 
amount of $273,500.00 as noted in letter dated October 14, 2020.  LSSE issued letter dated 
May 21, 2021 noting field observations that are outstanding.  Contractor reseeded areas 
that vegetation did not establish.  LSSE submitted the final pay request in the amount 
of $7,987.50 as noted in letter dated July 9, 2021.  This will close-out the Contract.   
 

• McLaughlin Run Park Phase II:  Work was awarded to Sciarretti Site Development & 
Paving Co., Inc. in the amount of $418,082.54 (Base Bid and Add Alternate No. 2) as noted 
in letter dated July 22, 2020.    LSSE transmitted Change Order No. 1 to Borough for 
execution on October 8, 2020; this Change Order was prepared to adjust contract amount 
to install 8’ long guiderail posts along the stream bank. LSSE transmitted Change Order 
No. 2 to the Borough for execution on November 18, 2020; this Change Order was 
prepared to adjust contract amount for additional earthwork.  LSSE transmitted Change 
Order No. 3 to the Borough for execution on November 24, 2020; this change order was 
prepared to extend time of completion due to delays from The Gateway Engineers, Inc.  
LSSE transmitted Partial Payment No. 3 in the amount of $57,895.25 as noted in letter 
dated December 1, 2020.  LSSE transmitted Change Order No. 4 to the Contractor for 
execution on December 17, 2020; this change order was prepared to extend the time of 
completion to spring due to winter weather conditions.  LSSE transmitted Change Order 
No. 4 to the Borough on February 2, 2021.  LSSE transmitted Partial Payment No. 4 in the 
amount of $32,481.54 as noted in letter dated February 12, 2021.  LSSE transmitted 
Change Order No. 5 to the Contractor on May 24, 2021 to remove bid items from the 
Contract.  LSSE issued letter dated June 4, 2021 regarding outstanding items for project 
completion.  LSSE transmitted Partial Payment No. 5 in the amount of $25,181.51 as noted 
in letter dated June 14, 2021.  LSSE transmitted updated punchlist letter on June 21, 2021.  
LSSE transmitted Change Order No. 6 (Final) to the Borough for execution on June 14, 
2021 this change order reduces the contract value to reflect in-place quantities.  LSSE 
provided Borough summary findings regarding the Contractor’s Change Order 
request in letter issued July 13, 2021.   
 

• Chartiers Park Improvement Project:  LSSE met with the Park Committee and has 
developed a plan and cost estimate to repave the access drive and parking lot and construct 
a new playground.  ACCD issued Permit GP030200220-012 on June 11, 2020 to restore 
the eroded stream bank along Chartiers Creek.  Sports and Recreation Associates has 
provided alternatives for the proposed playground for consideration.  Once the Borough 
selects the playground the grading contract will be issued for bid and the playground 
installation work will be completed under a COSTAR contract.  Bids for stream restoration 
opened on July 9, 2021.  Work was awarded to G. Salandro Excavating, LLC in the amount 
of $151,795.00.  Contract Documents were transmitted to the Borough for execution 
on July 27, 2021.  LSSE to schedule pre-construction meeting.   
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• Bower Hill Road Storm Sewer Improvements (GEDF Grant, awarded amount of 
$100,000.00):  Work was awarded to Jet Jack, Inc. in the amount of $89,860.00 as noted 
in letter dated October 14, 2020.  Notice to Proceed dated for January 4, 2021.  LSSE 
requested time extension for HOP.  LSSE transmitted Change Order No. 1 to the Borough 
for execution; this change order was prepared to adjust Contract amount based on 
realignment of the storm sewer due to an unforeseen conflict (increase of $5,480.07).   
LSSE transmitted Partial Payment No. 1 in the amount of $69,192.06 as noted in letter 
dated April 26, 2021.  Work is complete.  LSSE transmitted punchlist letter on July 1, 2021.  
LSSE transmitted Partial Payment No. 2 in the amount of $17,987.65 on July 2, 2021.  
LSSE  transmitted  Change  Order No. 1 (Final) to the  Borough for  execution on 
July 27, 2021; this change order adjusts the Contract based on final quantities.    
 

• Werner Street:  LSSE has been in contact with Donna Killingsworth of Genesee & 
Wyoming Company and has started the process to coordinate the improvements.  The 
completed documents were submitted to the railroad for review and to start the process of 
obtaining the required lease agreement on April 2, 2021.  Genesee & Wyoming Company 
has issued the approval of the work on railroad property on May 24, 2021.  LSSE is 
preparing bid documents for the proposed project.  LSSE provided the Borough with the 
advertisement for bidding on July 8, 2021.  Bids to be opened on August 5, 2021.  LSSE 
to provide Borough with a Bid Report.   

 
• McLaughlin Run Gravel Bar Removal:  ACCD issued the General Permit No. 3 for the 

Gravel Bar removal on April 9, 2021.  Public Works has completed removal of the gravel 
bar.  Once the disturbed area is stable, Borough to submit self certification form.  On 
Going. 

 
• McLaughlin Run Park Stream Bank Erosion:  Permit package was submitted to the 

Allegheny County Conservation District on May 11, 2021.  ACCD issued the PaDEP 
General Permit on August 2, 2021.  LSSE is reviewing scope with contractors to obtain a 
price to complete the work.   

 
Borough Grant Summary 
 

Project Grant Source Grant Value Borough Match Anticipated Start 
Date 

McLaughlin Run Park 
Ph. 2 

DCNR $209,041.27 $209,041.27 Work Complete 

Chartiers Street 
Widening 

GEDF $300,000.00 $488,000.00 Spring 2021 
(PennDOT Project) 

Bower Hill Road Storm 
Sewer 

GEDF $100,000.00 Overages Only Work Complete 

McLaughlin Run Flood 
Project 

GEDF $425,000.00 $12,000.00 Work Complete 

PRP Stormwater 
Separators 

CFA $70,000.00 $70,200.00 Summer 2021 

ADA Ramps CDBG $20,000.00  $18,000.00 Work Complete 
Inlet Replacement CDBG $23,000.00 $18,000.00 Summer/Fall 2021 
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CDBG Year 46 
 
It is anticipated that the Borough will be awarded $20,000.00 as noted in the COG’s memo dated 
January 16, 2020.  Bids were opened on November 9, 2020.  Independent Enterprises, Inc. was 
the low bidder in the amount of $27,422.50 as noted in letter dated November 9, 2020.  COG 
provided notice to proceed to schedule a pre-construction meeting as noted in their memo dated 
March 1, 2021.  Concrete work is completed.  LSSE to schedule final walkthrough.  Restoration 
work being completed week of May 3, 2021.  Work is complete.  LSSE transmitted Partial Payment 
No. 2 in the amount of $30,487.87 on July 2, 2021.  LSSE transmitted Change Order No. 1 
(Final) to the Borough for execution on July 27, 2021; this change order adjusts the Contract 
based on final quantities.  LSSE transmitted Partial Payment No. 2 (Final) in the amount of 
$1,604.63.  This closes out the Contract.   
 
CDBG Year 47 
 
It is anticipated that the Borough will receive $23,000.00 in funding for Catch Basin Replacement 
per Char-West memo dated January 12, 2021.  Awaiting County decision.    
 
Backflow Preventer Project-2020:   
 
Work was  awarded to  Jet Jack, Inc. in  the amount of $117,800.00 as noted in letter  dated 
October 14, 2020.  LSSE transmitted the Contract Documents to the Borough for execution on 
December 10, 2020.  Pre-Construction Meeting held on December 15, 2020.  Notice to Proceed 
dated for January 4, 2021.  LSSE transmitted Partial Payment No. 2 in the amount of $9,907.08 
on July 2, 2021.  LSSE transmitted Change Order No. 1 (Final) to the Borough for execution 
on July 27, 2021; this change order adjusts the Contract based on final quantities.  LSSE 
transmitted Partial Payment No. 3 (Final) in the amount of $5,079.09.  This closes out the 
Contract.   
 
Backflow Preventer Project-2021:   
 
Bids were opened on May 5, 2021.  Work was awarded to Osiris Enterprises in the amount of 
$157,125.00.  Contracts were transmitted to the Borough for execution on June 2, 2021.  Pre-
Construction Meeting held on July 30, 2021.  Work anticipated to start week of August 9, 
2021.   
 
ALCOSAN   Phase I – Interim Consent Order and Agreement 
 

o Phase I COA  was issued by letter  dated October 15, 2015 from PaDEP.  PaDEP 
approved the Interim CAP extension until June 30, 20210.  The ALCOSAN 
Municipal Information Request Response was submitted to ALCOSAN February 
25, 2021.  A Phase II release is imminent which will likely include a 
requirement for a 10% reduction in flows incorporated into Order.   

 
o Regionalization:  ALCOSAN issued a report to the municipalities pertaining to multi-

municipal trunk sewers repairs that they are requesting the municipalities make 
prior to transfer. ALCOSAN issued the Draft form of Transfer Agreement to the 
municipalities by letter dated December 13, 2018. ALCOSAN scheduled a series of 
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outreach meetings for Manager’s and Elected Officials.  ALCOSAN provided the 
POC defect reports for the regionalization sewers. ALCOSAN held a system-wide 
Regionalization update meeting on January 25, 2021.  Over the next several 
months, ALCOSAN will be meeting with individual municipalities to discuss 
interest level, status, agreement comments, etc.  3RWW has initiated an effort to 
update the sanitary sewer model to utilize in regards to future multi-municipal 
alternatives analysis for McLaughlin Run.  Ongoing.   

 
o Operation and Maintenance: LSSE has drafted an SOA for Engineering Services 

related to the CCTV and MHPS programs for 2021.  Focus/tasks to be completed 
in Year 1 (FY 2021) include Visual Inspection, Cleaning / CCTV of approximately 
50,000 LF of Borough sanitary sewers and 280 manhole physical surveys in the 
McLaughlin Run (C-53-10) Sewershed.  The SOA for this work was provided for 
action at the May meeting.  MHPS work initiated the week of June 14, 2021.  
This work is approximately 95% complete.  Bid documents for the CCTV 
services are drafted and are under internal review.  Bid Opening date to be 
scheduled for late August / early September for award at September meeting. 

 
o GROW Grant Application: 

 GROW Cycle 5 has started.  Letters of Interest packages are due to ALCOSAN 
by March 31, 2020.  LOI rejected for GROW Cycle 5 on June 1, 2020.  
ALCOSAN requested we meet with them in the Fall to discuss the potential for 
this project for next cycle.  LSSE met with ALCOSAN November 13, 2020 to 
discuss Year 1 O&M Repairs project which includes:   

• New York Street Sanitary Sewer Realignment 
• Sanitary Sewer Lining previously planned tributary to McLaughlin Run 
• Regionalization Repair Scope  

LSSE submitted the LOI on March 31, 2021.  The invitation to submit for the 
application phase was declined.  A follow-up meeting was held with ALCOSAN 
on May 11, 2021.  This project was denied based on ALCOSAN’s perception of 
the effectiveness of GWI removal in the area, the minimal impact on overflow 
reduction, and competitiveness of this round of applications.  LSSE currently 
evaluating the feasibility of removing Bridgeville connections to the 
McLaughlin Run sewershed.   

 
Miscellaneous Items 
 

• Municipal Building Roof Replacement:  LSSE to provide summary memo to Executed 
Contract has been provided.  Work is complete except for repair of damaged bituminous 
curb from dumpster.  LSSE transmitted invoice in the amount of $56,679.30 on July 2, 
2021.  Awaiting final bill and final punch list item to be repaired  
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